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Memo 

To: Interested Parties 

From: Sarah Fairhurst, The Lantau Group 

Date: 21 March 2014 

Subject: Consultation on the Phase 2 Report of the Philippine Natural Gas 
Master Plan 

 

REQUEST FOR FEEDBACK 

On 20 March, The Lantau Group conducted a workshop on behalf of the 
Philippines Department of Energy to highlight the key findings of the Phase 2 report 
and get feedback from the private sector. 

The presentation slides that were used can be found on our website: 
http://www.lantaugroup.com/pages/publications/presentations_1.php 

Please note that the slides are only a subset of the issues that were covered in the 
Report, and the full Phase 2 Report (with some areas redacted for reasons of 
confidentiality) can be found here:  
http://www.lantaugroup.com/files/WB_Phase1.pdf 

We are now looking for feedback from the private sector.   

 Do you think the transaction structure recommended in the Phase 2 Report will 
work?  If not, why not?   

 Would you be interested in participating?  If so, in what areas?   
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 We know that considerable facilitation will be necessary in addition to the LNG 
Terminal transaction.  Have we covered the full list of facilitation required (on 
gas regulations, electricity regulation of power supply agreements or other 
areas?).   

 Do you have any comments on the facilitation or suggestions as to the best 
way to effect it?   

 Do you have any other comments? 

 

If you require your comments to be treated in confidence, please let us know and 
replies will be aggregated for the purposes of any further public consultations.   

Please provide all feedback and comments via email to Sarah Fairhurst at 
sfairhurst@lantaugroup.com, and copied to lsaguin@doe.gov.ph on or before  
7 April 2014.   

 



 

 

              
 

 
 
 

 

 

 

 

 

Philippines Natural Gas 

Master Plan 

Phase Two Report:  

Design of a transactional structure for 

initial LNG-to-power infrastructure 

development for Luzon and Mindanao 

 

Prepared for:   

The World Bank Group 

Supported By: 

Australian Aid 

 

Prepared By: 

The Lantau Group (HK) Limited 

4602-4606 Tower 1, Metroplaza 

223 Hing Fong Road 

Kwai Fong, Hong Kong 

 

Date:  3 March 2014 



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                   
 

 
 

Final Draft   Page i 

 

TABLE OF CONTENTS 

EXECUTIVE SUMMARY .................................................................................................. 1 

INFRASTRUCTURE ....................................................................................................................... 1 

GAS PURCHASING ....................................................................................................................... 1 

1. BACKGROUND TO THIS REPORT .......................................................................... 3 

2. TRANSACTIONAL STRUCTURE .............................................................................. 5 

2.1. OUTLINE OF THE PREFERRED OPTION ............................................................................. 5 

2.2. GENERAL MARKET DEVELOPMENT .................................................................................. 6 

2.3. SPECIFIC DEVELOPMENT OF TERMINAL INFRASTRUCTURE .............................................. 12 

2.4. MINDANAO ................................................................................................................... 24 

2.5. WHAT HAPPENS IF THIS PROCESS FAILS? ....................................................................... 25 

3. CONTRACTURAL STRUCTURE FOR AN INTEGRATED LNG-TO-POWER 
PROJECT ................................................................................................................ 26 

4. LNG BULK PURCHASING ROLE ............................................................................ 30 

4.1. SUMMARY .................................................................................................................... 30 

4.2. SELECTED EXAMPLES OF PROJECT STRUCTURE AND LNG PROCUREMENT STRATEGIES 

RELATED TO SELECTED ONSHORE AND FSRUS TERMINALS ............................................ 30 

4.3. SIZE OF CONTACTS ....................................................................................................... 50 

4.4. CREDITWORTHINESS OF BUYERS ................................................................................... 50 

4.5. BUYING LNG DIRECTLY FROM ONE SOURCE/PLANT ........................................................ 51 

4.6. BUYING LNG FROM A PORTFOLIO PLAYER ..................................................................... 51 

4.7. KEY FACTORS IN LNG PROCUREMENT FOR THE PHILIPPINES .......................................... 51 

4.8. KEY CONSIDERATIONS FOR LNG TENDER PROCESS FOR STAGE ONE .............................. 53 

4.9. BUYING LNG FROM AN NEARBY LNG HUB AS ON OPTION FOR STAGE TWO ...................... 55 

4.10. SHIPPING OPTIONS........................................................................................................ 57 

4.11. SUPPLY-DEMAND REVIEW ............................................................................................. 60 

4.12. SHORT-TERM VOLUMES ................................................................................................ 63 

4.13. LNG DEMAND UNCERTAINTY ......................................................................................... 64 

4.14. US LNG ...................................................................................................................... 65 

4.15. CANADIAN LNG ........................................................................................................... 67 

4.16. EAST AFRICA LNG ....................................................................................................... 68 

4.17. AUSTRALIA LNG .......................................................................................................... 69 

4.18. RECOMMENDED STRATEGY .......................................................................................... 70 



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                   
 

 
 

Final Draft   Page ii 

 

5. MONETIZATION STRATEGIES FOR LNG TERMINAL OWNERS TO INTERACT 
WITH OTHER REGIONAL TERMINALS AND HUBS OR OFFER 
HUB/TRANSHIPMENT SERVICES WITHIN THE PHILIPPINES ............................ 72 

5.1. SINGAPORE STRAITS LNG HUBS ................................................................................... 72 

5.2. GAS SHARING OR BANKING SCHEME IN LUZON ................................................................ 72 

5.3. FSRU JETTY TO SHORE ................................................................................................ 72 

5.4. COMMERCIAL OPTIONS BETWEEN LUZON TERMINALS WITH POTENTIAL MINDANAO LNG 

TERMINAL ..................................................................................................................... 73 

5.5. POTENTIAL DEMAND TO DISPLACE USE OF TRADITIONAL FINISHED PRODUCT BY POWER 

PLANTS IN REMOTER LOCATIONS IN WITH LNG ............................................................... 75 

5.6. THIRD PARTY ACCESS TO TERMINALS IN THE PHILIPPINES ............................................... 82 

5.7. OPTIONS TO CONNECT LUZON LNG TERMINALS TO BATANGAS POWER PLANTS ................ 82 

5.8. CASE STUDIES ON LNG HUBS FROM INDONESIA ............................................................. 83 

5.9. CASE STUDY IN SERVING SMALLER LOADS IN THE CARIBBEAN .......................................... 84 

5.10. CASE STUDY OF SERVING SMALLER LOADS ON FIJI ......................................................... 85 

6. NEXT STEPS ........................................................................................................... 86 

APPENDIX A : COMMENTS RECEIVED ON THE PHASE ONE REPORT ................... 88 

APPENDIX B : ILIJAN FSRU TECHNICAL FEASIBILITY ................................................ 2 



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                    
 

 
 

Final Draft    Page 1 

 

EXECUTIVE SUMMARY 

We split our findings into the need for gas infrastructure (an LNG terminal) and the 

purchase of gas to be wheeled through the terminal.  One key reason for this is that 

existence of infrastructure is a key hurdle in the purchase of LNG.  Having a pathway to 

the terminal will help buyers in the LNG market. 

INFRASTRUCTURE 

This report recommends a two-pronged approach to the development of LNG 

infrastructure by the DOE.  First, we recommend that the DOE implement a number of 

commercial measures that would facilitate the construction of private sector LNG and 

power infrastructure – and that may be necessary for development to occur at all.  The 

impetus for this development is our finding that there is an economic case for a terminal 

to be available to supply backup fuel when Malampaya is unavailable.  Second, we 

recommend that the DOE pursue additional regulatory and educational initiatives to 

facilitate the development of commercial arrangements.   

We therefore recommend that the DOE undertake the first half of an open season, 

whereby the private sector is invited to propose how much terminal capacity it would be 

prepared to contract for, followed by a tender for an FRSU provider who will provide the 

backup capacity (paid for by regulated consumers) and additional capacity for the private 

sector (as identified in the open season).  The FRSU provider would be solely responsible 

for finalising the private sector open season and entering into contracts with customers.  

The DOE would neither invest in, nor own, nor contract for, any infrastructure. 

At the same time, we recommend that the DOE pursue a strategy of improved regulatory 

effectiveness to facilitate the private sector in developing a mid-merit LNG fired power 

station.  The Phase One report found that a station sized on the order of 600-800MW 

would be least-cost for the system; however, the current regulatory processes for 

regulating power supply contracts are not consistent with encouraging such 

developments.  A clear regulatory structure is also required for gas purchasing, as it aids 

in the credit rating of buyers of gas.  The DOE should improve these processes.  It should 

also invest in building up the skills and capabilities of private sector incumbents in 

generation and retail to assist them to both develop and negotiate contracts for such a 

mid-merit plant. 

GAS PURCHASING 

Our key findings are that the bulk purchasing of LNG should be conducted in two stages.  

Stage One would be until about 2024, the term of the existing Malampaya gas (including 

the option to use banked gas).  Stage Two would cover the period after the end of the 

existing Malampaya contract.  

In Stage One we recommend that an annual Tender be conducted to select an LNG 

portfolio player or aggregator.  The specifications of the Tender should be tightly set in 

order to arrive at the least-cost offer.  We identified that a key risk with a new LNG buyer 
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is that experienced negotiators on the sell side might out-manoeuvre less-experienced 

parties on the buy side.  Using an aggregator reduces this risk. 

On the buyers side we recommend that a consortium of LNG buyers be formed who deal 

as a co-ordinated group during the Tender process and then with the chosen LNG seller.  

The resulting contract structure would need to satisfy several requirements.  

(1) The duration would be relatively short, from the commissioning of the FSRU 

through to 2024, and each tender could be for a brief as one or two year’s LNG 

supply.  LNG supply contracts of similar duration are becoming more common, as 

more LNG is being traded on a short term basis.   

(2) As there are likely to be several buyers with different demand profiles, we expect 

that the sharing of cargoes or LNG borrowing and lending by buyers will be a 

feature of the local market.  So the contract will need to support such flexible 

commercial arrangements.  

(3) The gas take arrangements must be sufficiently flexible to allow for the range of 

gas takes that might arise, due to Malampaya shutdown of hydro variation.  We 

believe that an aggregator could offer such a contract, since the amount of LNG 

that will most likely be needed by the gas off-takers from the proposed Batangas 

FSRU is sufficiently large to be of significance to the global LNG suppliers.  

The key theme for Stage Two of LNG purchasing is maintaining flexibility now.  The 

delivery of LNG in Stage Two is expected to start in 2024, coinciding with the end of 

contracted supplies of piped gas from the Malampaya field.  As this date approaches, the 

volume and price of any further piped gas that might be available from that field will be 

clearer.  We see no advantage now in trying to guess those volumes or price.  In addition, 

by 2024 we expect a change to the regional LNG market place to unfold that could benefit 

the Philippines.  By that time it will be clearer what supply options are available from the 

proposed LNG Hubs planned for Southeast Asia.  These LNG Hubs might allow buyers to 

form a mixture of short-to-medium term contracted LNG supplies from an aggregator, with 

spot purchases from the Hubs that take advantage of pricing opportunities.  Moreover, by 

the time Stage Two arrives it is likely that the LNG buyers in the Philippines should be in 

a position to deploy the considerable LNG purchasing skills they have learned during 

Stage One.  

Finally, both gas purchasing and tendering for infrastructure require strong, credit-worthy 

counterparties.  In many places the Government stands behind such activities.  As this is 

not possible under the current energy environment in the Philippines, we recommend that 

the DOE work with World Bank to find alternative credit support or guarantee 

arrangements that might support these activities. 
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1. BACKGROUND TO THIS REPORT 

The Lantau Group, with Ove Arup & Partners, has been chosen by the World Bank Group 

to develop a Gas Master Plan for the Philippines in conjunction with the Department of 

Energy (DOE) after a competitive bidding process.  The effective date of the contract is 

16
th
 September 2013.   

This report constitutes the Phase Two Report – the third in a series of reports, following 

the Inception Report (dated 17
th
 October 2013) and the Phase One Report (dated 29

th
 

November 2013), that will document the progress of this project.  From the Terms of 

Reference (TOR) of the study, the purpose of the Phase Two Report is as follows: 

Phase 2 report:  covering Phase 2 of the Scope of Work, due 24 weeks after the 

effective date of contract. 

This would normally have meant that this Report was due on the 3
rd

 March; however, 

because of the keenness of the World Bank Group and the DOE to conclude Phases One 

and Two before the end of 2013, in the Inception Report it was suggested that this Report 

would be delivered by close of business on the 20
th
 December.  However, because of the 

extended consultation period, including an offsite extended workshop on 27
th
/28

th
 January 

to which various Government departments and the ERC were invited, the delivery of this 

Report was deferred until early March.  It is now being delivered on 3
rd

 March as originally 

anticipated. 

Phase Two precedes the final phase, which will develop the Plan for the longer term, as 

illustrated in the high-level workplan schematic given in Figure 1. 

Figure 1: High-level workplan schematic from the TOR 
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The Phase Two Scope of Work, as described in the TOR, is: 

Task 2.1 Based on the technical approaches and locations defined in Task 

1.4, recommend a transactional structure for an integrated LNG-

to-power project. 

Task 2.2 Incorporate power sector modeling to define the size and 

configuration of the power plant associated with each proposed 

terminal, and recommend the optimal contractual structure for 

this power plant. 

Task 2.3 Address the LNG bulk purchasing role and provide advice on 

how this should be structured. 

Task 2.4 Provide advice on the various monetization strategies available 

to LNG terminal owners, including using hub terminals to offer 

trans-shipment services to customers elsewhere in the 

Philippines and/or in other parts of the regional market.  Assess 

whether there are any strategic options related to other hub 

terminals emerging in Asia (e.g., Singapore, Thailand). 

Task 2.5 As necessary, assist the Department of Energy in applying for 

transactional support from the PPP Center. 

We note that the majority of the Task 2.2 work was undertaken during Phase One and 

reported in the various reports and workshops associated with that stage.  It will not be 

explicitly repeated in this report. 

A summary of the responses to the public consultation on the Phase One Report is 

provided in Appendix A.  Finally, as a supplement to the Phase One Report, expanding 

the set of options considered for terminal sites, Appendix B and the accompanying report 

from Arup describe the technical feasibility of an FSRU located alongside the Ilijan natural 

gas power plant in Batangas. 
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2. TRANSACTIONAL STRUCTURE  

The TOR describes the objectives of Task 2.1 as: 

Task 2.1 Based on the technical approaches and locations defined in Task 

1.4, recommend a transactional structure for an integrated LNG-

to-power project. 

The proposed transactional structure follows from the Options identified in the Phase One 

report.  We have reviewed these options, discussed with DOE and other branches of 

Government, reviewed feedback provided by the private sector through the consultation 

process and agreed a single preferred option going forward.  This section sets out how 

the transactional structure for that option would work. 

Appendix A includes an overview of the feedback received from the private sector on the 

Options set out in the Phase One report. 

The advice we were given by the DOE on policy directions in our various meetings and 

discussions was as follows: 

 A private sector, market-based solution is critical; 

 Everyone must have access to the benefits of LNG; 

 The burden on regulated power customers must be minimised; 

 There is a clear case for Government action to solve market failures in providing 

Malampaya backup; and 

 Improvements in clarity and efficiency of regulations and rules covering gas and 

gas-to-power are needed. 

This, plus our discussions with the private sector and the World Bank, has led us to the 

following key recommendations of our transaction structure: 

 A linked transaction with a long chain of inter-related projects has very large 

transactional risk and should be avoided.  The key to a workable solution will be 

to delink the LNG terminal decision from specific new power plant capacity 

decisions. 

 A competitive selection process is the key to ensuring the least-cost new terminal 

entry is encouraged.  Meaning that the structure should: 

- Market-test the opportunity through an open season for capacity; and 

- Have a separate process to find least-cost infrastructure supplier. 

2.1. OUTLINE OF THE PREFERRED OPTION 

Our proposed final Option is therefore set out below.  It draws from the Facilitation Option 

in the Phase One report (which improves generally the legislative and commercial 



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                    
 

 
 

Final Draft    Page 6 

 

environment within which a terminal and power plant would be planned) and the Tender 

for a Backup Terminal option. 

Figure 2:  Outline of Preferred Option 

 

The main components of the option are outlined in Figure 2.  It is made up of two parts –

general market development components and specific infrastructure development 

components. 

Both parts are needed for improvements: the general market development aims to 

remove the barriers identified in the Phase One report while the development of a 

terminal aims to focus on a specific piece of infrastructure that can be determined to be 

economic now. 

These two components are discussed in the next sections.  

2.2. GENERAL MARKET DEVELOPMENT 

2.2.1. Facilitation Strategy 

One barrier to development of power stations that we have noted (both previously and as 

part of this study) has been the general lack of understanding of market participants and 

the regulator of the basic economics of electricity.  This was rather graphically 

demonstrated by Meralco’s presentation to the LNG Terminal conference (and again to 

us the next day) where they started with “power economics 101” because they assumed 

nobody in the room knew anything about it.  It has also been demonstrated repeatedly in 

ERC decisions, which favour ‘cost-plus’ approaches rather than market- or economic-

General market 

development 

Specific 

development of 

terminal 

infrastructure 

Regulatory strategy:  Clear guidance on how to review 
and approve oil to LNG conversions and mid-merit plant 

Facilitation strategy:  Education and capacity building 

Issue policies to require LNG use as backup to 
Malampaya 

Issue policies to facilitate diesel to LNG conversions 

Facilitate an Open Season for a new terminal 

Choose an FSRU provider to provide backup capacity 
and additional capacity for the private sector 
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based analysis to the extent that they may actually be counter-productive to market 

efficiency in the long-run. 

Further, a criticism of the excessive development of coal fired capacity is that, given the 

amount of such capacity being built, some of it will have to run at mid-merit which would 

be more expensive for the proponents than building gas.  Leaving aside the obvious 

difficulties of building CCGTs to meet demand in the absence of any actual gas supply, 

this would also tend to highlight that coal fired power proponents may not be undertaking 

the right kind of analysis of their investments. 

We have noted, in discussions generally with participants, that local sponsors of power 

stations rarely undertake market modelling and appear to do little fundamental analysis of 

supply and demand or the risks associated with their investment.  This is in strong 

contrast to the international proponents that are also operating in the market and 

highlights that many of the lessons that international investors have learned by operating 

in other competitive markets (such as Singapore or Australia) are not being applied by 

local proponents to the WESM. 

To some extent, this may be assisted by education so part of the facilitation is a strategy 

to assist both market participants and the ERC in understanding the fundamental 

economics of power and how to analysis projects in a power market. 

However, we also note that it is not just a lack of education or understanding which drives 

these views, but the incentives that proponents see in the market.  It is very logical and 

economic to act in accordance with the incentive regime within which one operates and 

most of the incentives within the current market are driven by the form and 

implementation of the regulation of power supply agreements in the market.  Thus no 

facilitation strategy is complete without a corresponding regulatory strategy. 

2.2.2. Regulatory Strategy 

Several of power plant developers highlighted regulatory issues as being a barrier to 

developing gas fired generation capacity in the WESM.  We have investigated these 

barriers in more detail in the course of this project and identified some of the underlying 

issues that are causing the problem.  A clear regulatory pathway is not only essential for 

private sector investment in infrastructure, it is also very important for contracting the 

purchase of LNG as well as a regulated contract significantly improves the 

creditworthiness of any buyers of LNG. 

A symptom of the problem is that these developers/gencos appear to have little clarity 

over how the ERC will assess the rates in any proposed power supply agreement (PSA).  

In practice, as we outlined in more detail in the Inception Report, the ERC has generally 

taken the approach of establishing base rates at the estimated long-run marginal cost 

(LRMC) of the generating plant in question, or at the proposed rates if they are below the 

ERC’s assessment of the LRMC.  Before 2013, if the proposed rates were below the NPC 

Effective Rates then they could be deemed as cost effective.  The ERC has explicitly 
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rejected “market-based pricing” for PSAs1, arguing that there are insufficient levels of 

competition in the supply-side, even though the WESM appears to generally operating 

well2, new entrants are entering and the RCOA privatisation thresholds have been met3. 

This means, in practise therefore, that there is concern that the ERC will compare any 

gas fired power station to coal and deem it not cost effective.  This fear would appear 

reasonably well founded given some of the decisions of the ERC in the past, where 

market based (sensible) solutions have been rejected as not cost effective. 

One option therefore is for the DOE to instruct the ERC that gas fired power project are a 

priority and PSA’s from them should be approved.  However, it is rarely that simple. 

A PSA for a mid-merit plant would cover only a small (say 40-60%) of the output of the 

plant.  However, because of the current tendency to use physical bilateral contracts very 

similar in design to PPA’s, the whole of the capacity of the plant would be covered by this 

contract.  This is unlike the situation in other market where financial hedges are the more 

common way to contract for power supplies and the plant would be free to generate in the 

market the actual amount that makes economic sense on any day. 

The problem with using physical bilaterals that cover the whole plant is that there is a risk 

of mis-use of regulatory approvals.  On the one hand, a contract that is approved may be 

then used to say such approval covers the whole output of the plant, and the plant run as 

baseload and passed through to customers even though this would be more expensive 

than purchasing coal (given that having an approved contract for an expensive plant is 

often just as good, from a retail perspective for captive customers, as a cheaper contract 

that is not approved). 

This could result in all the low cost power migrating out for the franchise market into the 

contestable market while franchise customers (who have no choice) are burdened with 

even higher priced power. 

It is also the case that because of the way the contracts are structured, the trading of 

these power stations effectively lies with the retailer, not the generator.  With Meralco’s 

market share of the power market in Luzon, this means they actually have a monopoly 

control of generation in the market and can influence market prices by how they require 

that generation to run. 

Therefore, the question of how to approve a mid-merit power contract in the WESM is far 

more complex than cost-plus and even simple economics.  It requires analysis of contract 

structure, terms and conditions, identity of the proponents and market power. 

                                                 

1  Decision case no. 2012-119RC, (IFUGAO & SNAP Magat, 28 Jan 2013) 

2  Neither PEMC nor the ERC have reported any major failings. 

3  Decision, dated 6 June 201, ERC case no. 2011-004RM 
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It is also the case that only the “right” amount of mid-merit generation is required and thus 

contract approvals for more (or less) than this amount may also negatively influence the 

operation of the market.  If there is a limited number of MW that could be approved, how 

should such approvals be allocated?  On a “first past the post” system like the (not well 

functioning) FIT scheme or by having some way of finding the best projects to approve? 

Taking a step back, it becomes clearer that part of the problem is not just the way that the 

ERC currently undertakes regulation of specific PSA’s put before it, but the wider problem 

of how it regulates the purchases of power by retailers for sale to franchise consumers. 

The issue is deeper than that of any specific PSA:  the issue is how should any retailer be 

purchasing for supply to consumers? 

Although ECs are obliged to supply their captive customers on a least-cost basis4, there 

is currently no objective way that this is measured.  The PSAs that are presented to the 

ERC for approval are the ones with which the EC has decided to proceed. These PSAs 

may be modified or approved by ERC but there is no comprehensive analysis of what 

alternatives the EC had or whether the PSA was the right option in the first place5.  There 

is nothing, for example, stopping an EC from signing a PSA with an expensive generation 

option and claiming that this is the only option it has.  There are proposals under way to 

change this slightly and these are discussed later in this section. 

There are a number of uneconomic outcomes that flow from the current PSA approval 

system.  As noted above, current approach is focussed on a “cost-based” review of 

individual projects.  However, while this sounds admirable, it may lead to unintended 

outcomes.  For example, although the WACC is applied to the costs in order to come up 

with the allowed tariff, the debt: equity ratio is typically that used by the project.  Thus a 

project which 100 percent finances with equity has a higher allowed return than a project 

that (more economically) uses some debt.  This leads to a potential outcome that a 

project may construct on the basis of 100 percent equity, gain a higher tariff because of 

this, and then refinance after final approval. 

This example highlights two flaws with the current approach. Firstly the use of actual 

project data rather than benchmark data and secondly the fact that the approvals are of a 

one-off nature and, once approved, the proponents can later optimise around the decision 

to produce better outcomes for themselves. The singular nature of the review process 

means that there appears to be little oversight into how the PSAs are used once approval 

has been granted.  For the specific example of a mid-merit LNG fired plant, the ERC’s 

review might assume a particular capacity factor as the basis for the review, in practice 

the nominations against that PSA could be very different.  

                                                 

4  EPIRA sec. 23 para. 3 and its IRR rule 7 sec. 4(h). 

5  Other than perhaps comparing the proposed PSA to historical spot market purchases (which may not be a like-

for-like comparison if a higher proportion at peak times). 
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The current system of regulation of PSAs stems from the history of PPAs in the 

Philippines.  Prior to the market, NPC and Meralco had to enter into PPAs to underpin the 

financing of the new power stations that were urgently needed.  Given that both NPC and 

Meralco were vertically integrated utilities with an interest in all aspects of the supply 

chain and an interest in ensuring efficient outcomes, it can be assumed that each of these 

entities undertook some analysis of the best way to meet demand with supply and then 

attempted to attract and contract for it.  Thus the regulatory role was limited to checking 

and approving the final contract. 

However, the continued use of single 20–25 year PSAs for each new generation project 

is not consistent with the development of the competitive WESM.  Previously, NPC 

procured on behalf of all retailers (except Meralco).  It was a portfolio generator procuring 

for a portfolio load and the contracts it entered into with the private DUs and ECs were for 

the “whole of requirement” for each utility.  Now we have multiple different privately 

owned generation companies – some of which own only a single asset – and each 

individual DU or EC must procure power for its load.  The “whole of requirement” 

contracts with NPC were carried on by PSALM (transition supply contracts) but are 

required to terminate within one year of open access.  DUs now have to re-contract for 

that load.   

Without entities able to supply “whole of load” contracts, such re-contracting will require a 

portfolio approach:  some baseload contracts, some mid-merit and peaking contracts and 

some purchases from the WESM for residual amounts.  Each DU could expect to have a 

purchasing strategy based on its load factor with companies with peaker load factors 

having higher average prices than those with less peaky load.  In fact, this is not the case, 

as can be seen from a plot of average EC power costs against the corresponding EC load 

factors (Figure 3). 

Figure 3: Average purchased power cost vs. load factor for Luzon ECs (2012) 

 

64 62 60 56 54 52 50 48 0 

Sorsogon II 

Sorsogon I 

Camarines Sur IV 

Camarines Sur III 

Camarines Sur II 

58 

Camarines Norte 

Albay 

Quezon II 

Quezon I 

Batangas II 

Batangas I 

Laguna 

7.0 

6.5 

8.0 

7.5 

Camarines Sur I 

Zambales II 

6.0 

5.5 

0.0 

Load Factor (%) 

74 72 70 68 66 

Zambales I 

Peninsula 

Pampanga III 

Pampanga II 

Pampanga I 

San Jose City 

Nueva Ecija II (Area 2) 

Nueva Ecija II (Area 1) 

Nueva Ecija I 

Tarlac I 

Aurora 

Kalinga Apayao 

Ifugao 
Benguet 

Quirino 

Nueva Vizcaya 

Isabela II 
Isabela I 

Cagayan II 

Cagayan I 

Pangasinan III 

Central Pangasinan 

Pangasinan I 

La Union 

Ilocos Sur   

Ilocos Norte 

Exposed by the delays to 
Mariveles, Sorsogon I signed a 

short-term contract with Trans-
Asia for all of its supply 

Average power cost vs. load factor for Luzon grid ECs (2012) 
Power cost 

(PhP/kWh) 

Note: ECs without 2012 data are not shown 
Source: NEA 

Linear interpolation 

Baseload supply from 
EMS’s biomass plant to 

supply off-grid areas 



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                    
 

 
 

Final Draft    Page 11 

 

One of the reasons for this is that there is currently only weak incentives for any EC, 

private DU or other supplier of captive customers to minimise purchase costs.  Indeed, 

the main incentive seen currently (following the recent court case concerning Meralco) 

would be to minimise political risk – which can be done by over-contracting on an energy 

basis to avoid any exposure to uncertain WESM prices at the expense of higher average 

prices all the time – which is completely contrary to the obligation on these utilities to 

contract at least-cost. 

Without incentives to contract at least cost, the obligation is almost impossible to enforce.  

The ERC has much less information than the market participants about what options are 

available and the prices of these options.  It is constantly trying to push water uphill by 

enforcing layer upon layer of additional rules to try and enforce least cost outcomes. 

The latest of these are seen in the recent changes to approval of PSA’s proposed by the 

ERC6, which, among other things, propose mandatory bidding for PSA procurement, and 

include the generators among the regulated parties.   

There is nothing wrong with trying to enforce the existing regulation.  It is likely, however, 

that the existing proposals will not achieve their objectives, may alienate participants and 

in certain cases (such as the proposal to remove any walk-way rights) drive potential 

investors out of the market leading to higher costs overall – or worse – shortage of 

supply. 

Instead of forcing ‘square pegs into round holes’, as the English idiom goes, we would 

recommend working with the ERC to adapt the regulatory focus to use the profit incentive 

of generators (and some retailers) to the regulators advantage.  To use incentives, rather 

than rulebooks, to get the least cost outcomes that are required. 

This would involve giving retailers incentives to purchase power at least cost and relax 

the role of the ERC in regulating specific individual contracts on a “stand-alone” basis 

without taking into account the role in a portfolio.   Emphasis should also be placed on 

encouraging shorter-term and more flexible procurement.  Because of the lack of 

overview, the current regulatory framework does not easily recognise the different types 

of generation (baseload vs. mid-merit vs. peaking).  The ECs, in particular, should be 

encouraged to develop a portfolio of long-, medium- and short-term contracts from a mix 

of baseload, mid-merit and peaking generators.   

This would achieve an improvement overall in the regulation of the sector, reduce the 

workload of the ERC and result in better outcomes for consumers.  It would also – 

important for this project – enable LNG-fired mid-merit plant to naturally slot into the 

procurement of retailers in an economic slot rather than having to be shoe-horned into 

existing, unwieldy, regulatory practise with high potential for unintended consequences. 

                                                 

6  See, for example, the second draft revised PSA rules for public consultation posted by the ERC, dated 17
th
 

October 2013. 
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It would also prepare the sector better for further open access and retail competition.  As 

the sector opens up, the role of customer choice and competition is going to overtake 

regulation for keeping prices down.  Contestable customers are not regulated and they 

can choose to buy power from whomever offers it at least-cost (or otherwise fitting their 

purchase criteria).  Evolving the oversight and regulation of franchise customers to give 

incentives for least cost procurement will give retailers the ability to develop the skills, 

processes and procedures necessary to procure at least-cost when they are exposed to 

further competition in the future. 

2.2.3. Oil-to-LNG conversion 

The role of oil-to-LNG conversion is relevant to the longer term development of the 

master plan because one of the growth areas for LNG outside of Luzon is the role in 

currently oil-burning plants, most of which are located in the Visayas. 

At present, transmission constraints mean that these plants must run to supply customers 

in their local area.  Most of these plants are located in coastal sites and would be ideal 

candidates for conversion to LNG fuelled by small, “milk-run” style barges (as discussed 

in Section 5.5.3). 

However, as it currently stands, power from these power stations is sold under contracts 

that have regulatory approval to pass through fuel costs.  Thus there is no incentive to 

adopt a cheaper fuel (because costs are passed through) while there is no mechanism 

currently in place to pass through the costs of any conversions or the cost of any 

infrastructure needed to deliver the gas. 

We would recommend that specific attention be focussed on this issue – either by the 

DOE through a policy change to incentivise conversion or by the ERC through changes to 

the regulatory framework (as discussed above) that would incentivise purchasers to seek 

least cost solutions without being forced to by regulation or policies. 

2.3. SPECIFIC DEVELOPMENT OF TERMINAL INFRASTRUCTURE 

This solution recognises the case for Government action to solve market failures in 

providing Malampaya backup and structure the transaction around the terminal alone in 

the first instance with the ability for other players to commit to pay for terminal capacity 

through an open season.  The structure is outlined in the following diagram. 
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Figure 4:  Transaction Structure 

 

The option is implemented in stages: 

 The first stage is to test the strength of market demand with a provisional open 

season on terminal capacity. 

 Then a tender is held for a terminal operator – specificed to be an FSRU located 

somewhere capable of delivering gas to the three current gas burning power 

stations.  The tender will include a contract for firm capacity for a portion of the 

terminal to be dedicated to backup, and paid for via regulated consumers, but the 

rest of the payments for the terminal would need to be secured by the operator. 

 Finally that (private sector) terminal operator finishes the open season and enters 

into contracts with the players for the capacity in the terminal. 

An outline of the transaction process is given in the following diagram: 

Figure 5:  Outline of the transaction process 
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During the Pre-Tender Phase the details of the process will be finalised.  This would 
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 Government to determine policies / convening power to use to require PSALM to 

purchase LNG as backup gas for Ilijan and First Gen to purchase LNG for backup to 
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 Meet with the private sector stakeholders to agree their participation, if any.  This 

would be necessary to document how the change from liquid fuels to LNG as backup 

is implemented in the existing agreements, where the additional fee for the terminal is 

specified and how all these changes are implemented and regulated.  It would also 

be necessary to gain some co-operation from private sector stakeholders to improve 

the process – for example – use of the jetty at First Gens power stations may be 

helpful or co-operation of SPEX regarding gas quality, pressure and connection 

issues.  While the whole structure works with Government assets alone, private 

sector co-operation could result in a smoother process and a more economic 

outcome. 

 Agree the form and implementation of the Backup Contract and how this is passed 

through to consumers. 

 Choose transaction principal and advisors.  The preliminary open season – to assess 

likely buyers of terminal capacity – can be conducted directly by advisors.  However, 

some transaction principal may be required to run the FSRU tender on behalf of the 

DOE even though no assets are being procured. 

 Discuss the Preliminary Open Season with potential bidders in the FSRU tender to 

ensure that the Preliminary Open Season will result in information that the potential 

bidders are capable of using without having to repeat the process. 

 Gain any necessary consents / approvals that may expeditite or facilitate the process.   

Once the details are finalised and all the background directions, players and contracts are 

in place, the process can start. 

2.3.2. Preliminary Open Season 

The first action step is to conduct a preliminary open season and invite any interested 

parties to submit details of how much terminal capacity they would be prepared to 

purchase. 

Open seasons are a way to identify potential demand for LNG and help an investor, or 

“project sponsor” to develop sufficient infrastructure on conditions that fit the market’s 

needs.  

Open seasons are a two-step process which allows a project sponsor to efficiently consult 

the market about how much infrastructure it needs, and under what terms it would like 

this infrastructure to be marketed. It also allows resulting capacity to be allocated on a 

transparent and non-discriminatory basis  

In this case, we would split two-step open season into two phases:  the first would be 

managed by the DOE (or its advisors) in order to first identify indicative demand from the 

market.  This would then feed into the FSRU tender to give potential bidders on the FSRU 

sufficient information on probable demand to be able to bid competitively in the tender. 
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During the first phase – the Preliminary Open Season, the DOE assesses how much 

capacity the market needs and under what terms. During the second phase (FSRU Open 

Season), the FSRU provider offers capacity to the open season participants and, if 

satisfied with this offer, open season participants sign a binding agreement with the 

sponsor.  

The Preliminary Open Season will consist of a number of stages, as set out in the 

diagram below. 

Figure 6:  Stages of the Preliminary Open Season 

 

Marketing Phase 

The marketing phase is a preamble to the start of the Preliminary Open Season and will 

involve letting all the potential stakeholders know that the process is coming and where 

they should look out for the open season notice.  It should be done at least one month 

prior to the start of the formal process in order to allow potential participants to study the 

process and consider their options.  This can be done in parallel with the Pre-Tender 

Phase above, providing sufficient clarity on the process has been finalised. 

The Open Season Notice  

The Open Season Notice is the formal start of the Preliminary Open Season.   

The Notice should be sufficiently publicised to attract interest from third parties and to 

permit their meaningful participation.  Avenues used to publicise the notice should include 

appropriate national and international media, the DOE and advisors website etc.  The 

advisors should also contact as many potential interested parties as possible to ensure 

that they see the Notice. 

The objective of the Open Season Notice should be to give open season participants as 

much information as possible on the project and service the open season participants are 

being proposed. It would include the following general information:  
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 The start and end dates for making non-binding offers: this period shall be long 

enough to attract as many market participants as possible; the length of the 

period should be adapted to the size of the project.   A period of two months is 

suggested;  

 How to make non-binding offers;  

 Arrangements in place to ensure the confidentiality of information received from 

open season participants and how this will be used in the FRSU process;  

 The methodology, or “economic test” that will be used to decide how much 

capacity is tendered for in the FSRU Tender or how the FRSU tender will manage 

the results of the Preliminary Open season;  

 Proposed timelines going forward including the date of the FSRU Tender, the 

expected date on which capacity allocations will be communicated to open 

season participants and the date by which open season participants will be asked 

to sign a binding agreement;  

 Creditworthiness guarantees and deposits open season participants will be asked 

to provide when signing binding agreements;  

 Drafts of the legally binding agreements open season participants will be asked to 

sign;  

 Depending on the how far the facilitation improvements of gas and LNG 

regulations have got by this stage, regulatory approval of the binding agreements 

may be required or possible or the procedures and timetable for ensuing 

regulatory approvals will need to be included, including approvals of any tariffs. 

It would also be normal for the notice must include specific information about the project 

itself.  In this case it would include an outline of the FRSU Tender including key 

specifications of that Tender such as: 

 The FRSU’s intake and offtake points and any alternative intake and offtake 

points under consideration;  

 Expected technical and available capacities, as well as operating pressures, at 

each intake and offtake point, to be defined in the FSRU Tender; 

 The in-service date to be defined in the FSRU Tender;  

 The type of the ships the terminal will be required to accept including that the 

FSRU will be required to offer ship reloading capabilities; 

 Quality specifications;  

 Nomination, renomination and measurement procedures including ship 

scheduling to the extent it can be defined prior to the FSRU Tender 
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 Use it or Lose it arrangements, if any;  

 Available contract lengths: these contract lengths need to be compatible with the 

expected projects wanting capacity from the terminal and so should include a mix 

of longer term capacities suitable for those underpinning a power station and 

shorter terms for those looking at more speculative uses. 

 Available capacity types (firm/interruptible);  

 Minimum lot sizes;  

 The tariffs for each service or indicative tariffs and underlying methodologies if 

the tariffs depend on the level of total subscriptions.  We would anticipate that the 

FSRU Tender would take as input the Preliminary Open Season information and 

start their own process taking the results into account, meaning that proponents 

will have another chance to bid prior to signing binding contracts so that having 

methodologies to cover all subscription outcomes should not be necessary. 

 How the capacities and capacity fees will be structured, including whether they 

will be split into different components of the service.(e.g. docking, storage, 

regasification and emission components) or in bundled form in which case open 

season participants should know what the bundles comprise.  

Results 

The outcome of the Preliminary Open Season will be the indicative amount and type of 

capacity (throughput, storage, contract duration, firmness) each Interested Party would 

like for each FSRU option under consideration.  

Comments on any modifications to the proposal that would better accommodate their 

needs; including at a minimum modifications regarding:  

 the date of commencement of service; 

 the service duration (in years; long term/short term); 

 the types of services on offer (firm/interruptible services); and 

 the intake and offtake points. 

This information is then an input into the FSRU Tender process below. 

2.3.3. FSRU Tender 

Once the Preliminary Open Season is complete, the final bid documents for the FRSU 

Tender can be finalised and the Tender process can start. 

The FSRU Tender can be run by advisors (directly under the DOE, if allowed) or one of 

the Energy Family could run the process.  The following discussion reviews the possible 

entities that could run the process. 
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PSALM 

PSALM is mandated inter alia to “administer and conserve the assets transferred to it,”7 

of which Ilijan is one and PSALM already holds the gas purchase agreement associated 

with the Ilijan power station and has an obligation under the Ilijan IPPA to procure 

replacement fuels when Malampaya gas is not available.  As such, it is responsible for 

securing replacement supplies for nearly half the Malampaya-fuelled capacity and thus 

has a keen economic interest in the best outcome of the backup tender process. 

PSALM has a good track record of running tender processes with the private sector 

(proceeds about US$22bn8) and already has the Bid Procedures in place.   

It is trusted by the private sector to run a fair and impartial process (which will be 

important) and it has no competing interests have no mandate to build power stations or 

run LNG terminals itself. 

PPP Office 

The PPP office is mandated to facilitate the implementation of the country’s PPP Program 

and Projects9.  However, this project is less of a public-private partnership and more a 

private sector arrangement facilitated by the public; so it is unclear if it falls into the PPP 

remit. 

We also have a concern that a project would need to be on the PPP Priority List for them 

to devote significant resources, given what we understand is the overstretched nature of 

the current resources of the PPP office. 

There is also some evidence from various sources that the PPP office is overstretched 

and also unable to secure appropriate transaction advisors because of the way their 

funding is administered by the ADB, whose procedures are not appropriate for 

commercial sector advisory procurement.  As it would be key that this process be run by 

appropriate transaction advisors because all potential FSRU proponents are international, 

this may preclude PPP office from running it. 

PNOC 

PNOC is mandated inter alia to “engage in export and import business of oil, petroleum, 

other forms and sources of energy, and their derivatives, as well as in related activities”10 

and we understand from DOE that they are the “arm of DOE that carries out DOE 

instructions”. 

                                                 

7  EPIRA sec.51(b) 

8  Privatisation proceeds (including sales of assets and appointment of NGCP and IPPAs) as of 30 April 2013, 22
nd

 

EPIRA Status Report. 

9  Executive Order no. 8 of 2010. 

10  Presidential Decree no. 334 



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                    
 

 
 

Final Draft    Page 19 

 

However, again, there is some concern that PNOC has insufficient institutional capacity 

and capabilities for this project and other existing attempts at PPP (e.g., coal mine-mouth) 

are delayed. 

Further, PNOC may be seen by some parties as being a competitor in this activity as they 

are already in discussions with AG&P and Petroleum Brunei regarding LNG terminals11; 

and may indeed be interested in purchasing some capacity in the terminal for the Batman 

pipeline should they decide to enter into the gas distribution and transmission business.   

It would probably therefore be unwise for them to run the tender. 

DOE 

DOE is mandated inter alia to “prepare, integrate, coordinate, supervise, and control all 

plans, programs, projects, and activities of the Government relative to energy exploration, 

development, utilization, distribution, and conservation” (R.A. 7638). Also mandated to 

“exercise such other powers as may be necessary or incidental to attain the objectives of 

[the EPIRA]” (R.A. 9136).   

Running the Preliminary Open Season and FSRU Tender would appear to fall into this 

category.  However, not having direct commercial experience, DOE would need to rely 

heavily on transaction advisors to run this project itself. 

 

On balance, therefore, PSALM appears to be a preferable candidate for running the 

tender process.  The alternative might be the DOE with some assistance from PSALM 

and transaction advisors.  We would not recommend that the PPP Centre or PNOC 

undertake this. 

The FSRU Tender can be run generally according to the normal rules of a Philippine 

Tender however care would need to be taken to ensure that the objective of the Tender is 

not derailed by the procurement rules, since there is no ownership of assets involved.  

Key details of how to proceed are outlined below: 

The first task is to prepare the FSRU Tender including details of what is on offer (Backup 

Contract) and what the obligations of the winning bidder will be. 

This would need to include details such as: 

 Location of the FSRU. 

 Minimum size and minimum technical characteristics of the FSRU.  These should 

be defined in a manner to allow appropriate flexibilty to the bidders to bring least 

cost solutions without being hampered by unnesseary constraints.  The minimum 

                                                 

11  Philippine Daily Inquirer, ‘Brunei state oil company signs agreement with PNOC’ (25
th
 Dec 2012)  
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size, therefore, should focus on the minimum needed for the Backup Service 

(recognising that it would be much more cost effective overall to provice a larger 

FSRU and have additional private sector clients) and the technical outcomes 

required (in terms of minimum flow rates to support the Backup Service etc etc).  

It is generally preferable to allow bidders to know the objective of the process and 

allow them to come up with the least cost way of meeting that objective than 

over-specifying the tender such that no least cost options are capable of winning.  

We note that such over-specifiation is common in public-sector tenders in the 

Philippines (for example, the PPP of the Mactan airport) and does result in sub-

optimal outcomes which ideally could be avoided in this case. 

 Technical details of the site, including how the FSRU will moor, where the gas will 

come ashore, whether there are any onshore works that the FSRU provider will 

need to undertake or whether these will be done by someone else. 

 What products will need to be delivered – for example – while we would need gas 

to be delivered to connect with the pipeline system at whichever location is 

deemed most appropriate, we will also most likely need LNG to be delivered 

ashore as well to be able to fill LNG Truck to take the LNG to industry in the 

medium term while additional pipelines are planned.  It would most likely be 

advantagoous to identfy in the tender the outcomes required (such as, both gas 

and LNG onshore) and allow the FSRU provider to suggest the most cost-

effective way to achieve the objective.  This is most likely to be parallel pipelines 

along the jetty, but depending on the expected size of the LNG load it may be 

cheaper to just send gas down a single pipeline and have a small liquifaction 

plant onshore to service the trucks if there are not many. 

 Outline of the commercial terms – including providing the bidders with the results 

of the Preliminary Open Season, a proposed contract (or set of contracts) for the 

backup terminal obligations and a clear description of how the terminal will be 

required to operate, including that it should be Open Access, how it may set 

charges and how it would (or would not) be regulated.  All of this could be 

encapsulated in a Development Contract with the Government, whereby the 

rights and obligations of the FSRU and the Government would be set out, if a full 

regulatory framework would be too hard to enact in the time period.  All of this 

needs to be defined in the Pre Tender Phase of the project. 

The next task is to market the tender to the various FSRU providers around the world and 

open the run the Tender and choose a Terminal (FSRU) Provider and Operator. 

Tender Variable for the FSRU Tender 

The tender variable the main variable upon which the decision as to which FRSU provider 

to choose is based.  Typically the selection process would run in two parts.  In the first 

part (technical evaluation or “first bid envelope”) all the bidders would provide details of 

their technical and financial credentials to confirm that they are bona fide FSRU providers 

and could actually undertake the project. . The evaluation is pass/fail – bidders are either 

deemed technical capable, or not.  Technical capability is not “scored” on a scale of better 
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or worse, because this confuses the evaluation.  What is important is to ensure that 

everyone is capable. 

Following the technical evaluation, the second part of the evaluation (financial evaluation / 

often called “second bid envelope” in the Philippines) takes place.  What is important is to 

ensure that the financial evaluation is simple and compares all offers on a like-for-like 

basis. 

There are a number of variables that could be used for the financial evaluation, including: 

 Total cost of the FSRU; 

 Annual rental cost of the FSRU; 

 Average terminal throughput charge per mmbtu of gas; 

 Average capacity charge per mmbtu of capacity allocated in the terminal; and/or 

 Amount to be charged for the Backup Service. 

These are discussed below. 

Total cost of the FSRU 

The Total Cost of the FSRU is of course the factor that should be minimised.  However, 

this structure requires that a private sector entity (the FSRU provider) brings the FSRU to 

Philippines and makes it available to various customers.  Since nobody in the Philippines 

will ever own the FSRU, its total cost is not directly relevant unless used in any 

calculation of throughput charges, in which case the actual throughput charge may be a 

better indicator of cost.  We would not recommend using total cost of the FSRU as the 

evaluation parameter. 

Annual rental cost of the FSRU 

Most FSRUs operate on an annual rental charge.  We have estimated that the value of 

the backup service in the market is approximately half of the average annual rental 

charge for a standard sized FSRU.  However, the annual rental cost is only of relevance if 

the FSRU is rented.  Under this transaction structure, the FSRU is not rented but rather 

supplied by the owner to undertake a backup service and other terminal services for the 

private sector.  It is possible that bidders would not be an FSRU provider per se, but 

someone who proposes to rent an FSRU and then use it in the manner indicated.  In this 

case they would be very interested in the annual rental cost and it would be a factor in 

what prices they could offer, but would not necessarily be directly relevant for the 

purposes of this process.  Therefore we would not recommend using the annual rental 

cost of the FSRU as the evaluation parameter. 

Average terminal charge per mmbtu of gas passing through the terminal 

The total cost, and the annual rental charge, eventually flow through into the average 

throughput charge required by the terminal to recover its costs (either total costs or 

annual rental costs).  However, to determine the throughput charge one needs to 

estimate throughput.  The initial throughput may be estimate from the backup 
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requirements and the Preliminary Open Season; however, neither of these has a certain 

throughput defined. 

If we set a throughput charge as the financial parameter, this tends to drive towards 

bidders requiring minimum throughput guarantees, either from the backup service or the 

private sector, or both.  Given the high value of flexibility and optionality assessed for this 

terminal, and the high level of uncertainty in both backup throughput and other 

throughput, this would not be an optimal outcome.  We would therefore not recommend 

using throughput charges for the financial parameter. 

Average capacity charge per mmbtu of capacity allocated in the terminal 

The Preliminary Open Season will focus on how much terminal capacity potential users 

would like to contract for and the Backup Service will define the amount of capacity 

needed to be set aside for the Backup Service.  Until throughput charges, capacity 

charges focus solely on the capability of the terminal to provide a service, not the actual 

usage of it.  Obviously, even a terminal charging primarily through capacity charges will 

need some variable charges but these can be defined on a cost basis and be the same 

for all users, based just on the actual variable costs of operation not on any fixed cost 

basis.  These can be fixed by contract and would not need to be part of the tender 

variable. 

The average capacity charge therefore represents a sensible parameter to use for 

bidding purposes.  It would ensure that all users pay the same capacity charge and be 

transparent across both the Backup Service and Private Sector users. 

However, the terminal capacity will be substantially higher (using a standard 150,000-

170,000 cubic metre FSRU) than actually required by the Backup Service and Private 

Sector users.  This begs the question of what denominator would be used to determine 

the capacity charge.  If the denominator is the firm contracted capacity, this would be the 

Backup Service and would mean that the Backup Service users would be paying for the 

whole terminal – which is not the intention of this process. 

If it is the size of the terminal, then the terminal owner is incentivised to contract the entire 

terminal capacity or face a loss if some remains uncontracted – a position that may be 

unfavourable and deter bidders. 

One would expect competitive bidders to estimate the reasonable private sector demand 

for capacity and use as their denominator the sum of this and the Backup Service.  

However, this still leaves significant spare capacity and if this capacity is then used, the 

FSRU may make windfall profits on the capacity, which would not be ideal.  The contract 

could include clauses to claw back some excess revenue; however, these could be 

messy and would need to be carefully drafted to ensure that the right incentives remain in 

place. 

Thus average capacity charges are a reasonable financial parameter, but would need to 

be carefully thought through – especially on the subject of additional contracting over and 

above what was expected at the time of the tender. 
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Amount to be charged for the Backup Service 

The amount that is passed through to regulated customers is the amount to be charged 

for the Backup Service.  Given this is the actual focus on the policy, we could use this 

directly as the tender variable. 

The FSRU would then have to (as when the variable is capacity cost) determine what 

other capacity could be sold to the private sector and bid this amount. 

Using the Backup Service charge directly strongly incentivises the bidders to focus on 

how to minimise this cost, which is a good policy outcome.  Further, a reserve price can 

be set at the calculated value of the Backup Service to ensure that no bidder charges 

more than the value (or the process will fail and the DOE should move to a fall-back 

option). 

Similar to using average capacity charges, this option still leaves open the risk that the 

FSRU will gain windfall benefit from contracting additional terminal capacity, but it leaves 

open the option for differential capacity pricing (for firm, non-firm and other services, 

rather than having a single price for capacity) and thus leaves the private sector more 

flexibility in contracting the rest of the terminal which should ensure that the competition 

to offer least cost Backup Service is a little more stringent than for the pure single price 

capacity option. 

Given that the regulated customers would be protected from paying more than the value 

of the service through the reserve price, they should not necessarily care if the FSRU 

operator makes a profit.   

On balance, using the price for the Backup Service as the tender variable would appear 

to be the best option.  It aligns the interests of the regulated customer base to least cost 

while giving the private sector maximum flexibility to use the rest of the terminal.  This 

assumes there is no explicit regulation of terminal charges (as there is none at present) 

and that none is introduced. 

2.3.4. FSRU Open Season 

Once selected the FSRU Provider and Operator runs the final firm open season and 

enters into contracts with parties willing to commit to pay for terminal capacity.  This is 

primarily a private sector activity that the DOE would not be a party to, unless otherwise 

specified in the FSRU Tender documents.  Thus, no details of how it should be carried 

out are specified in this section, because the FSRU Tender Winning Bidder would carry 

out the process in the way that it thought most appropriate.  It would, however, probably 

be wise to specify in the FSRU Tender documents that any process should comply with 

Philippine Law and be open, transparent and non-discriminatory to any party at least. 

The FSRU provider sends out the final binding contracts and parties who were willing to 

commit sign up and pay for the terminal capacity. 

It is likely that the best outcome for the FSRU Tender will be if a successful Open Season 

is a Condition Precedent to the financial close.  This would give the bidders in the FSRU 
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Tender certainty that they would not be locked into supplying the Backup Service on an 

uneconomic basis before they finalise the Open Season.  It would also be possible, 

noting the discussion in the section above on the pricing for the Backup Service, that the 

pricing could be predicated on a minimum contract quantity in the Open Season and that 

if this minimum contract quantity does not appear, the FSRU Tender winner can walk 

away.  Similarly, if a greater volume appears, this could have a formulaic impact on the 

Backup Service price – formulaic because it would be difficult to evaluate the FSRU 

Tender on a like for like basis if each bidder offers different discounts based on the 

outcome of the final Open Season. 

Following a successful final Open Season, the FSRU would move to achieve financial 

close/financial commitment and bring the FSRU to the Philippines to commence 

implementation & operation. 

It would be required to operate and maintain the terminal in accordance with the 

provisions of the agreements that are part of the FSRU Tender process with the objective 

of managing the business and growing the gas business in Philippines. 

2.4. MINDANAO 

Following a successful FSRU Tender in Luzon, we would recommend commencing a 

similar process in Mindanao. 

The reason for carrying out Mindanao second is that break bulking from Luzon to 

Mindanao may be an economic way to deliver the amount of gas required for the 

Mindanao market and having a Luzon terminal locked in place first should assist this 

process. 

The steps in Mindanao would be the same as for Luzon, with obvious differences in the 

Pre Tender Phase where different government assets, entities and contracts would need 

to be developed. 

A key question for Mindanao is “what is the prize”?  In Luzon, the Backup Service 

contract is a significant enough contract to underpin a terminal to be capable (we believe) 

of stimulating the market to a successful process.  A similar requirement does not exist in 

Mindanao.  The question for Mindanao is whether the DOE feels that delivering LNG to 

Mindanao is sufficiently important on an overall cost-benefit basis to put in place policies 

that would be required; for example, oil-fired plants to convert to LNG or offer a similar 

contract to the Backup Service to incentivise the terminal, recovered from all the 

electricity customers in Mindanao. 

The economic arguments for this are weak, particularly given the newly committed coal 

fired capacity which is being developed and has been developed since the previous 

World Bank study identified a role for gas in the Mindanao market. 
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However, a sufficient package of benefits could include, for example: 

 A site (such as the PSALM site identified by Petroleum Brunei); 

 Changes to the way the Government-owned hydros are contracted (to 

economically “make room” for gas or other baseload fuels); and 

 Policies to require oil plants to convert to LNG should it become available. 

If the process fails it will highlight that there is not an economic case for gas in Mindanao, 

even with the benefit of a larger terminal in Luzon that could lower overall costs. 

2.5. WHAT HAPPENS IF THIS PROCESS FAILS? 

It is possible that this process will not succeed.  The business of FSRUs is booming 

worldwide and the Philippines represents a very small market, especially given the lack of 

baseload demand for gas-to-power and an established gas market.   

However, if the process does not work then the DOE will have learned valuable 

information about the global LNG terminal market and can use this in any future 

endeavours. 

If this does not work, then little is lost and the DOE can then revisit options for integrating 

LNG import with power sector.  However, this structure has the benefits of being able to 

secure a portion of the terminal costs on the basis of Malampaya backup (the economics 

of which were demonstrated in the Phase One report) with the option for others to bid in 

the open season to underpin the rest of the terminal economics. 

This option is also potentially replicable in Mindanao and the Mindanao process would 

run subsequent to the Luzon process, in order that the outcome of Luzon can be taken 

into account by players in Mindanao – particularly since terminal capacity in Luzon could 

be used to break-bulk to Mindanao.  This would mean also that the technical 

specifications for the Luzon terminal would have to include option for small ship loading. 
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3. CONTRACTURAL STRUCTURE FOR AN INTEGRATED LNG-
TO-POWER PROJECT 

The TOR describes the objectives of Task 2.2 as: 

Task 2.2 Incorporate power sector modeling to define the size and 

configuration of the power plant associated with each proposed 

terminal, and recommend the optimal contractual structure for 

this power plant. 

The modelling to define the size and configuration of the power plant was undertaken at 

the same time as the earlier modelling in the Phase One and outlined in the associated 

reports and workshops.  In summary, a power plant of size between 600-800MW 

operating in mid-merit mode was recommended and was independent of the specific 

terminal site proposed.  All sites proposed by proponents were suitable for terminals and 

power stations. 

To fit with the nature of the electricity market in the Philippines, the contractual structure 

should be one that is fully private sector – that is, does not rely on any Government 

funding, off-take contracts or guarantees. 

The contractual structure should also be capable of regulatory approvals, and should thus 

show that the off-take is least cost for the purchaser.  Our modelling indicates that in 

order for LNG to be least cost, it needs to operate in a mid-merit role, thus the optimum 

contractual structure associated with this power station would be one that supports the 

mid-merit operation of the plant.  We note that a number of proponents of power stations 

and associated terminals indicated that while they believed the least cost operation of the 

power station was mid merit, the plant would need to be larger than optimal or run more 

hours than optimal to be able to support the infrastructure developed and gas purchased. 

We do not agree with this assessment.  To gain regulatory approval, the power station 

should contract in a least-cost manner and not be oversized or operated uneconomically 

to justify unnecessary infrastructure.  Thus the better option is to encourage a terminal 

that is shared by multiple parties and used as back-up for the existing Malampaya gas 

field and to encourage gas purchasing arrangements that fit with the mid-merit and back-

up role for LNG identified and be flexible enough to allow additional LNG to be imported 

as and when world prices of LNG support its use with the Philippines electricity industry in 

a least cost manner. 

Therefore, the transaction structure outlined in the first section of this report focuses on a 

terminal structure that is shared by many users with potential constructors of new power 

stations bidding for regas capacity in the terminal.  We would not recommend precluding 

developers from building their own terminals elsewhere if these are economic, but would 

recommend that the regulatory tests surrounding the approval of any contracts for power 

linked to imports from other terminals explicitly review, test and disallow any that result in 

higher costs than would have been the case should the proponent have developed 
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infrastructure capable of being serviced by the terminal to be developed through the 

Open Season process discussed earlier in this report.  

As part of the regulatory component of the preferred option above, we also note that 

additional support needs to be given to the ERC to enable them to be able to review and 

assess commercial contracts for mid-merit operation from the power station, or, better set 

up an incentive based regime that does not require such stringent contract by contract 

approval.  The contractual structure entered into therefore also needs to fit with this 

requirement.  However, the actual “least-cost” capacity factor of operation of the power 

station is actually dependent on the load factor of the loads being served by the retailer 

purchasing power from the power station.  It is therefore hard to specify in advance 

exactly what load factor should be included in any contract structure. 

It will be extremely hard to devise a contract structure that ensures least-cost outcomes if 

the regulation remains on a stand-alone contract basis.  The following discussion explains 

why. 

The most efficient pricing for contracts of this nature reflects the underlying cost structure 

of the power, so a standard fixed plus variable tariff (similar to that already used in 

Philippines) works.  The fixed price would be related to a capacity in MW from the power 

station and the variable costs related to energy from that capacity.  This can be used by 

multiple offtakers providing the sum of the fixed capacities is no greater than the total size 

of the power station. 

The above proposed pricing structures highlight that average power prices fall as capacity 

factors increase because the fixed component of the price is spread over more kWh.  At 

some point, the contract structure becomes baseload and can then be compared directly 

with baseload coal, but would obviously not compare favourably unless LNG prices fall 

significantly.  This highlights the current problem with the regulatory structure – by looking 

at a stand-alone contract, incentives are embedded in the structure to look at the highest 

load factor possible because this results in the lowest average cost for this contract.  It 

may not, however, result in the lowest procurement cost overall for a particular load factor 

associated with the purchasing retailer.  Thus in the absence of knowing the load factor to 

be procured, and the other options available in the portfolio, it is almost impossible to 

show (without modelling) at what load factor the contract is cost effective and it may 

default to “baseload” in order to appear least cost. 

Thus is it hard to recommend the contract terms that should be reviewed from a 

regulatory perspective to ensure least cost outcomes because it is not the contract terms 

of any individual contract that drive the answer, it’s the overall procurement strategy of 

the retailer.  Again, it highlights a need for an alternative regulatory strategy – one that 

focuses on the basket of contracts and not the individual contract – to get the right 

answer. 

In the absence of regulatory reform, it may be possible to determine the economic 

contracting level of a mid-merit plant through formulas related to actual demand and it’s 

place in the retailers merit order stack.  Such approaches are complex and unwieldy but 
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may be necessary if the (better) option of creating the right incentives for contacting 

cannot be achieved. 

On any day, the right amount of power to be procured from a mid-merit plant will depend 

on the actual load on that day less other baseload contracts held by the retailer.  

However, contracting based on ex-post load means that the generator does not know its 

contracting level when it offers into the market and thus is unable to sell any spare 

capacity.  This inability to trade spare capacity is inefficient and could result in capacity 

being withheld from the market, which is not the economic outcome. 

The second best outcome is to fix contract capacity on the basis of a forecast of load.  

For example, the Optima vesting contract (one of the South Australian Vesting 

Contracts12) worked like this.  It operated as a one-way swap contract with a capacity fee.  

When the spot price was higher than the strike price, differences were paid from the 

generator to the retailer.  When the spot price was lower than the strike price, no 

differences were paid.  The volume covered by the contract had a volume fixed on a day-

ahead basis on the basis of load forecasts.  The entire suite of South Australian Vesting 

Contracts fitted together through a set of formulae and procedures to ensure that 1) the 

retailer procured exactly the right amount of supply each hour to match demand without 

under or over contracting and 2) neither the retailer nor any generators retained market 

power in the market as a result of these contracts.  It should be noted that this design was 

in response to a fear of market power of generators at least as much as a desire for 

efficient contracting by the retailer.13 

The retailer thus purchased power at least cost for the times of day and the volumes of 

power needed by it for covering loads identified by a verifiable process but did not have 

unfettered ability to nominate all output of the power station at will, nor the ability to bid 

the power station into the market and the power station was able to sell any contracted 

power into the market or to other customers. 

However, we also note that the right mix of power also changes if the gas price changes.  

If the variable portion of the contract cost is linked to fuel prices (and it is hard to see how 

it could not be) the contracting structure would also need terms that flex the amount 

purchased that depends also on price (or price relative to the contract price of alterative 

contracts available to the retailer).  Again, this would not be required if the regulation 

focussed on giving retailers incentives for overall least-cost contracting rather than 

focussing on individual contracts, however it could be achieved. 

3.1.1. Other terms and conditions 

It is also work examining some other terms and conditions that may be useful in the mid-

merit PSA. 

                                                 

12  Further details here: http://www.accc.gov.au/media-release/accc-proposes-authorisation-of-sa-vesting-contracts 

13  South Australian Vesting Contracts were designed by Sarah Fairhurst when working for PHB Hagler Bailly on 

the reform and privatisation of the South Australian Electricity Industry. 
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One current observation on the operation of the WESM is that it is common for one 

retailer to purchase the whole output of one plant, and then effectively direct how the 

power station bids into the market.  This undermines the economic dynamics of the 

market and gives retailers who purchase the output of large power stations (Meralco 

being the key culprit in this case) more market power in the generation sector than many 

generators.  Market power in generation undermines economic efficiency irrespective of 

whether it is held by generators or retailers.  The economic modelling undertaken in 

Phases One and Two highlights that the power station should bid into the market in an 

economic manner, based on its own costs. 

Retailer should not have the ability to direct the power stations bidding strategy. 

Similarly, the fashion to sell all the output of a power station to a single buyer is not 

healthy in a competitive market.  It results in high levels of credit risk on the part of the 

generator; reduces the ability of multiple purchasers to gain access to relatively small 

parcels of mid-merit power and increases the market power of the retailer holding the 

contract (even if they do not control the bidding).  It also tends to give power to Meralco 

as the preferred contracting party and disadvantage smaller private DUs and ECs.  A 

move to limit the ability of any contract to cover the output of the whole of a power station 

would assist the dynamics of the market, and particularly for mid-merit, may be an 

economic outcome. 

We would therefore recommend that any single power station should not contract more 

than 60 percent of the expected output of the station to one customer. 

3.1.2. Summary Transaction Structure 

This section has highlighted that in the absence of a reform of the regulation of power 

procurement to introduce incentives for least cost procurement, the terms and conditions 

necessary in a power supply agreement between an LNG fired generator and retailer to 

ensure least cost procurement under a range of circumstances would be very complex. 

A “simple” contract based on the current standard contract terms and conditions would 

risk unintended consequences that did not encourage least cost purchasing. 

The complex contract would need to cover how the amount of energy purchased at any 

point in time is linked to: 

 Availability and price of other contacts held by the retailer relative to the mid-merit 

contract; 

 Retailer load; and/or 

 WESM spot price. 

We would also recommend that the purchasing retailer should not have the ability to 

direct the power stations bidding strategy nor that any single power station should not sell 

more than 60 percent of the expected output of the station to one customer. 

Other than these points, the contractual structure for the power station is a matter for the 

private sector participants to negotiate themselves. 
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4. LNG BULK PURCHASING ROLE 

The TOR describes Task 2.3 as: 

Task 2.3 Address the LNG bulk purchasing role and provide advice on 

how this should be structured. 

This section follows an appendix in the Phase One report to fulfil that task. 

4.1. SUMMARY 

Based upon recent trends, our market understanding, and the observations of LNG 

sellers, there are expectations for greater volumes of LNG traded on a short-term basis in 

future.  This plays to the needs of LNG demand in the Philippines.  Demand, at least in 

the first few years, will be determined by the requirements of combined cycle power 

plants competing in the mid-merit part of the load curve.  The level of demand could be 

subject to variation depending on the amount of water in the hydro power plants and the 

level of competing new build especially from coal-fired plants.  If a power sales 

agreement can be negotiated for a certain amount of electricity then this could underpin a 

back-to-back agreement for a fixed amount of LNG; however, the uncertainly in the actual 

level of output in any year means that flexibility remains key.  Therefore, the growing level 

of flexibility that we see in the LNG market is timely for the Philippines.   

For the period through to February 2024, we recommend that an annual formal tender is 

conducted to find the lowest priced LNG supply solution from a portfolio player or 

aggregator.  This date coincides with the end of the current contract for gas supplies from 

Malampaya and the status of supplies of piped gas beyond from that date from Service 

Contract (SC) 38 should be clearer at that time.  The suggestion to have a formal tender 

rather than negotiations is due to the limited experience of the potential customers of the 

LNG with the LNG market place.  The likely combined level of demand for LNG, while 

significant, is nevertheless not large, and so we suggest that the buyers of LNG form an 

informal buyers’ consortium or joint venture which would then conduct the tender, but 

individually they would contract for the level of demand that matches their requirements.     

4.2. SELECTED EXAMPLES OF PROJECT STRUCTURE AND LNG PROCUREMENT 

STRATEGIES RELATED TO SELECTED ONSHORE AND FSRUS TERMINALS 

This section examines the procurement methods taken by some of the more recent and 

potential new buyers of LNG to extract lessons for a Batangas FSRU for Luzon and the 

Philippines.  
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Figure 7: Selected onshore, FSRUs and FSUs around the world in developing markets  

 

Source: The Lantau Group 

4.2.1. Singapore 

Background and LNG procurement 

In Singapore, governance of energy lies with the Energy Market Authority (EMA), which 

also regulates the sector. Originally, the development and operatorship of the LNG 

Terminal was given to PowerGas, which in June 2008 selected GdFSuez as its partner 

for the project. However, the effects of the global financial crisis led the EMA to step in 

and take over the project to ensure its timely completion. The EMA established a wholly-

owned subsidiary called Singapore LNG to take over development and operatorship of 

the LNG terminal. Through a competitive tender Samsung C&T was awarded the contract 

for the first 3 mmtpa terminal, jetty, and two 188,000 m
3
 full containment storage tanks. 

Work on expanding the terminal by adding two more tanks and another jetty was also 

awarded to Samsung C&T.    

The EMA decided that allowing the generating companies (gencos) to buy LNG directly 

was probably not going to result in attractive prices because the gencos were 

inexperienced in purchasing LNG, and so it was likely that they would be at a 

disadvantage in the unfamiliar field of LNG purchase negotiations.  It is also possible that 

there was concern that individual gencos would have quite smaller loads initially and thus 

aggregating load would result in favourable pricing. Therefore in 2007 EMA started a two 

stage a competitive Request for Proposal (RfP). The first stage resulted in 18 proposals 

from 22 companies.  In the second stage EMA selected a shortlist of five proposals, from 

which it selected a winner based on:  

 the capability of the company to perform its role as an aggregator;  

 the reliability and suitability of their LNG supply sources;  

 the  proposed pricing and terms, and 

 the added value that would arise from the company’s LNG trading proposals.  
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The EMA emphasised that it selected the portfolio player offering the best LNG supply 

solution.  The contract to supply the first 3 mmtpa was awarded to the BG Group in 2008.  

We understand that the slope on the contract is believed to follow an “S” curve, with the 

slope at 14.5 at Brent between US$35 and US$90 per barrel but flattening out below and 

above those levels.  The relatively high slope reflects that the agreement was awarded to 

in 2008 when demand for crude oil and LNG was high.   

Business model 

BG then commenced negotiations with the gencos, although these negotiations went 

slowly for a year. Based on our discussion with gencos, they correctly assessed that 

regasified LNG was likely to be more expensive than their contracted piped gas and so 

none of them wanted to be first to sign for LNG and risk being at a competitive 

disadvantage.  EMA sought to precipitate the development of LNG by introducing the 

mechanism for Vesting for LNG in 2009.  The Vesting Contracts fixed the price at which 

the gencos could sell LNG-fired generation into the market and thus gave the gencos 

some certainty to manage the large purchase obligation. 

In essence, once LNG arrived in 2013, this allowed the gencos to pass through to end-

users any extra fuel cost that they incurred over using piped gas for a certain amount of 

LNG totalling 1.2 mmtpa.  Round One of 0.6 mmpta was allocated if the genco committed 

to building a new CCGT; Round Two of another 0.6 mmtpa was allocated based on 

registered capacity. 

Lessons for the Philippines 

One key lesson from the Singapore experience is the importance of conducting a tender 

to select a supply aggregator for the first tranche of LNG into a new market.  The LNG 

delivery system and commercial terms can be quite complex.  Therefore, in the early 

stages of developing an LNG market simplifying the process should increase the chances 

of success. 

At present 2.7 mmtpa of LNG has been presold by the BG Group and the EMA has 

launched a Post 3-mmtpa Consultation Paper14. It found there was no significant price 

advantage for large volumes compared to 0.5 mmtpa and it also realised that the LNG 

business is tending towards contracts of shorter duration.  It noted that the timing of LNG 

procurement is a factor that affects LNG pricing and it recommended entering the market 

regularly and to try to avoid trying to time the market.  The paper also noted there are 

dynamics building up in terms of new supply that could offer buyers more choice, so it 

was recommended to keep options open where possible.  

                                                 

14  EMA, ‘Post 3 mmtpa Import Framework Final Determination Paper’ (December 2013) 
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The structure that the EMA is close to endorsing is the Competitive Licencing Framework, 

with potentially an unlimited number of licences.  This would allow Singapore to: 

 test the market on a regular tranche by tranche basis when depending on 

incremental demand;   

 be a competitive process to discover the best deal;  

 enhance security by allowing LNG to be procured from multiple sources;  

 allow new importers to be introduced to enhance competition; and 

 provide gas buyers with more supply options that best fit with their needs.  

Regular testing of the market provides options for getting attractive pricing and provides 

optionality on the duration of contracts.  

Figure 8: Singapore LNG vesting volumes by genco 

 

Source: TLG estimates 

4.2.2. Indonesia 

Background and LNG procurement 

In 2009 the Indonesian Government made an in principle agreement to set up Nusantara 

Regas, and the company was subsequently established in 2010.  It owns and operates 

(with assistance from Golar LNG) the FSRU in Java Bay to supply regasified LNG to an 

onshore existing power station at Muara Karang.  The shareholders in Nusantara Regas 

are Pertamina with 60 percent and PGN (the listed but Government-controlled gas 

transmission company) with 40 percent.  Golar LNG won the tender to supply a retrofitted 

LNG carrier 125,000m
3
 Khannur and leased this to Nusantara Regas for 11 years for 

US$500m.  Nusantara Regas was responsible for EPC on the jetty, seabed pipeline (not 

buried) and onshore receiving facility. 

Nusantara Regas contracted approximately 1.5 mmtpa of LNG from TOTAL from the 

Bontang LNG plant for a period of 11 years with a FOB price with an 11 percent slope to 

0.00

0.05

0.10

0.15

0.20

0.25

0.30

Tuas Power SenokoPowerPowerSeraya SembCorp Keppel Pacific

m
m

tp
a

 

Round 1 (mmtpa)

Round 2 (mmtpa)



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                    
 

 
 

Final Draft    Page 34 

 

Indonesian Crude Oil Price.  The low slope is largely due to strong negotiating position of 

Nusantara Regas.  The Oil and Gas Law states that 25 percent of sales of gas from a 

Production Sharing Contract should go domestically.  

The ultimate end-user for the regasified LNG was the state-owned power company PLN.  

First gas was sent out in May 2012.  Ultimately, it took about two-and-a-half to three 

years from conception to commissioning. 

Business model 

The potential weak link in the commercial process might have been the finances of PLN, 

as it relies on a large government subsidy for about half of its revenues, since power 

prices are held artificially low for the moment.   

Nevertheless, supporting PLN is the Government’s Public Service Obligation (PSO), 

which requires the Ministry of Finance to make good the losses incurred by any state-

owned enterprise as a result of government price-setting policies.  

Presidential Regulation 2005/67 calls for tariffs to be set to fully recover costs – or if set 

below this level – for the Government to fund the difference with a Public Service 

Obligation (PSO) subsidy. 

Lessons for the Philippines 

One key factor that the LNG sellers will use in assessing the viability of LNG sales is 

confidence that the ultimate end-user can afford to pay for the regasified LNG.  In the 

case of Indonesia this confidence in end-user ability to pay extends from the Public 

Service Obligation that is paid for by the Ministry of Finance to the state-owned power 

company, PLN.   

In the Philippines confidence that the power plant owners will be able to afford the 

regasified LNG could come in several forms.  They could rely on the detailed power 

simulation on the dispatch of a CCGT using regasified LNG as conducted by a trusted 

consultancy.  A much more bankable alternative would be regulatory approval for the 

power company to pass-through costs to end-user tariffs.  This would come in the form of 

ERC approval of the power plant’s PSAs with Distribution Utilities. (A fall-back option 

could be a Gas Purchase Obligation).   

Such was the success of the first FSRU in Indonesia that a second one leased from 

Hoegh LNG is planned for installation offshore Lampang in South Sumatra that will send 

out gas into the South Sumatra to West Java gas transmission pipelines owned and 

operated by PGN.  A third one is tentatively planned for Central Java. 

4.2.3. Thailand 

Background and LNG procurement 

A National Oil Company often takes the lead as a buyer of LNG on the international stage 

in a new market.  In Thailand the PTT built the terminal and is the buyer of LNG.  
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Initially for the first three years of the terminal operations the PTT purchased LNG on a 

spot basis building up volumes to close to 2 mmtpa. It has now signed a contract starting 

in 2014 with Qatar for 2 mmtpa for 20 years. While not publicly disclosed, the slope is 

likely to be 13.5 and linked to oil. 

Business model 

The terminal tariff was set using a lifecycle approach, which sets a nominal tariff based on 

the value of cash outflows at an assumed IRR over the project life. Based on previous 

analysis by a team member, the financial model assumed a gradual ramp up rate from 1 

mmtpa in 2011 to 5 mmtpa by the end of the decade, and that a nominal tariff rate of 

US$1.1/mmbtu would over a 40 year lifetime generate the project internal rate of return.  

This analysis indicated that the terminal would be in a negative free cash flow position 

until its volumes rose to close to 2.5 mmtpa by 2017/18, and could be interpreted as a 

national oil company taking a position to solve some market failures for the good of the 

nation. 

The sellers of the LNG will take comfort from the large balance sheet and strong financial 

position of the PTT.  Moreover, there is a clear and reliable method by which the LNG will 

be absorbed and paid for by the power system.  The state-owned single power buyer, the 

Electricity Authority of Thailand, has a fuel cost pass-through mechanism.  This will add 

the extra cost of LNG to its large pool of less expensive piped gas supplies, thus lifting 

the average cost of gas to all gas-fired power stations only slightly and in a gradual 

manner. 

Lessons for the Philippines 

The lifecycle approach to setting LNG terminal tariffs will probably not appeal to the 

owners of the FSRU in Batangas as it might involve losses in early years.  As is the case 

in Thailand, many terminals are likely to be sized to cope with a rise in future demand.  

Therefore, it is likely to be oversized in the initial period of operation. This is why stand-

alone open access LNG terminals (or for that matter LNG liquefaction plants in the USA) 

presale capacity rights so that revenues flows from the first day of operation are sufficient 

to make the terminal profitable regardless of through-put. In addition, based on our 

knowledge, the revenues of the shipping companies that have leased out FSRUs are 

mostly comprised of a fixed annual payment that is not linked to through-put.  

There is one feature of the Thailand energy market that might be duplicable to an extent 

in the Philippines.  In Thailand the cost of fuel is a pass-through to the end user via the 

Fuel Transfer mechanism.  If the anchor load power station in the Philippines can get a 

PSA approved by the ERC with fuel transfer written in to it, then this will give sellers 

added confidence that their LNG will be used and not stranded.  Nevertheless, we 

recognise that such approval must ensure that captive customers are not obliged to pay 

for anything other than demonstrable ‘least-cost’ and proper incentives are in place to 

ensure efficient fuel procurement. 

In addition, the Philippines does not have a large National Oil Company that can absorb 

the risks with long term take or pay LNG contacts. 
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4.2.4. Peninsula Malaysia 

Background and LNG procurement 

Petronas Gas Berhad, a partly owned and listed subsidiary of PETRONAS, is the owner 

and operator of the 3.8 mmtpa Lekas FSU terminal located on the west coast of 

Peninsular Malaysia at Sungai Udang Melaka.  The construction of the jetty and 

associated infrastructure was awarded in 2001 to Malaysia Marine and Heavy Industries 

and the terminal was operational in late 2013.  Two aging LNG carriers were converted to 

be permanently moored FSUs.  PETRONAS will pay Petronas Gas Berhad reservation 

fee and a handling fee to be set in its fifth gas transportation and processing agreement 

to be announced on 31 March 2014.    

PETRONAS secured up to 3 mmtpa of LNG on a short term basis from Qatar Gas, Statoil 

in Norway, Brunei, and Nigeria from GdFSuez.  Once the ninth train at Bintulu is 

completed, adding 3.6 mmpta to capacity and/or two of the small floating production LNG 

plants off Sabah (1.5 mmtpa in 2016 and 2 mmtpa before 2020 in blocks H and P) are 

online, imports of ‘foreign’ LNG may tail off and ‘domestic’ LNG will instead be 

transported by carrier from Borneo to Peninsular Malaysia. 

Business model 

It is expected that half of this regasified LNG will be sold to the power sector and the 

balance into non-power.  However, it is not clear whether the single-buyer Tenaga 

Nasional Berhad (TNB) will readily accept higher priced LNG for its plants or accept 

power from IPPs that have signed up for regasified LNG (in order to extend the life of 

their PPAs).  This is due to delays in implementing the fuel cost pass-through system for 

TNB.   

So far as we understand the business arrangements, PERTONAS has reserved most of 

the capacity at the Lekas terminal for itself.  But, public announcements by Petronas Gas 

Berhad have made it clear that the terminal has negotiated third-party access 

Lessons for the Philippines 

The Philippines does not have a national oil company like PETRONAS with extensive 

LNG experience and a strong balance sheet to act as an aggregator LNG buyer.  

Therefore, we believe that the role of aggregator for the Philippines would be best taken 

by the supply side in the first stage of LNG procurement. 

It is expected that the Lekas terminal charges will resemble the capacity rights charging 

mechanism used in open seasons – a fixed fee for the right to a certain amount of 

regasification capacity and a variable fee depending on usage.  A similar fee structure is 

expected to be required to attract suppliers of an FSRU for the Philippines.  
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4.2.5. Pakistan 

Background and LNG procurement 

Pakistan has had plans for an FSRU since 2006.  But regulatory confusion and decision-

making overlap between different parts of the government has severely hampered 

progress on the project.   

Three sites for the FSRU were shortlisted by the Ministry of Petroleum and Natural 

Resources and the best site selected by consultants was at Port Qasim.  The project was 

awarded to a subsidiary of the Engro Group, the Elengy Terminal Pakistan Limited which 

has agreed a term-sheet with Excelerate Energy for an FSRU.   

It is unclear if Southern Sui Pipeline Company is also in charge of LNG procurement or if 

this has been taken over by the Pakistan State Oil company.  Southern Sui Pipeline 

Company has had three previous tenders (from ExxonMobil, ConocoPhillips and 

Shell/GdFSuez) rejected by the Economic Co-ordination Committee on the basis that the 

LNG was too expensive15.  Pakistan State Oil Company is trying to get a discount on 

LNG from Qatar, but the response from Qatar had been to say that no special discounts 

will apply to any LNG sold to Pakistan.  Initial demand is estimated at 3.75mmtpa by 

Southern Sui Pipeline Company.  

Business model 

The main offtakers of the regasified LNG are expected to be the Southern Sui Pipeline 

Company and the Sui Northern Gas Pipelines Company.  It is believed that they are 

seeking to be indemnified by the Pakistan State Oil Company if they have to pay for 

FSRU capacity that they do not use.   It is understood that the two pipeline companies will 

then sell most of the regasified LNG to the power sector.   However, we understand that 

the Ministry of Petroleum and Natural Resources has yet to finalise how LNG will be 

priced to the power sector.   

Lessons for the Philippines 

Define clearly at the start of the process which government agency is responsible for 

which regulatory approvals in order to help with timely progress of the FSRU and LNG 

procurement.   

LNG suppliers will tend to take a new LNG importing country more seriously if there is just 

one counter-party to negotiate with or that is organising the tender. Members of the 

buying consortium in the Philippines should therefore avoid making contact with sellers 

outside the framework of the buying consortium.    

                                                 

15 SSPC also at one point had an MOU with United LNG in America from some liquefaction capacity in the USA.  
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4.2.6. Dubai and UAE 

Background and LNG procurement 

The Dubai Supply Authority has charter the converted Golar Freeze FSRU since 2010 

from Golar LNG Energy. The Dubai Supply Authority is owned by the government of 

Dubai.  Each Emirate heavily subsidises the prices of water and power. Therefore 

confidence by the sellers in the LNG procurement process rests on the creditworthiness 

of the government. The Dubai Supply Authority has adopted an LNG procurement 

strategy of locking in some volumes (between 1.0 to 1.5 mmtpa) on a long term basis with 

Shell and Qatar in an agreement signed in 2008.  As this contract was signed at a time of 

general tightness in LNG markets the slope is likely of the order of 14 on purchases from 

Qatar.  But the Dubai Supply Authority has also kept some of its options open and bought 

short term and spot cargoes from as far away as Trinidad & Tobago and Australia. 

Business model 

Pass-through of fuel and regas costs to the power and water companies in the UAE. 

Each government in the UAE heavily subsidises power and water 

Lessons for the Philippines 

Buying some LNG on a contract basis and supplementing this with spot cargoes is a 

strategy worth considering when the level of demand maybe uncertain.  There is some 

uncertainty on the timing and volumes of LNG needed by the new power plant and as 

substitute fuel by the existing CCGTs at times of interruptions to piped gas.   

4.2.7. Kuwait 

Background and LNG procurement 

Excelerate Energy provided an FSRU for the Mina Al Ahmadi GasPort. This utilised an 

existing jetty that was modified to transport up to 500mmcfd of regasified LNG.  Demand 

of some 2 mmtpa in 2012 came from six different nations, and Qatar supplied half of total 

requirements.   

Kuwait only needed seasonal supplies from April to October to replace crude oil that was 

being burned in power plants.  As demand is seasonal, no long term LNG contract was 

signed and gas is purchased on a spot basis.   

The Kuwait National Petroleum Company launched a competitive tender for a second 

FSRU which was awarded to Golar LNG in 2013 for a charter lasting five years. The 

FSRU Golar Igloo is expected in 2014 and will remain on station for nine months of the 

year. 

Business model 

The fuel cost is passed through to the Ministry of Electricity and Water which provided 

subsidies to consumers worth a huge US$ 31bn in 2013. 
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Lessons for the Philippines 

Demand for power in Luzon is not characterised by any particular seasonality.  So the 

need for a movable FSRU solution is not needed.  The supply of LNG is supported by the 

balance sheet of the Kuwait National Petroleum Company and losses of vast magnitude 

on electricity and water are absorbed by the Ministry of Electricity and Water neither of 

which is an option for the Philippines 

4.2.8. Lebanon 

Background and LNG procurement 

In response to a large decline in supplies of piped gas from Egypt and a soaring bill for 

replacement liquid fuels for its power plants, the Ministry of Energy and Water launched a 

tender for a FSRU in 2013.  It received three offers from international shipping 

companies.  The site preferred by the Ministry is Beddawi in the north due to its sheltered 

location, but the two other sites at Zahrani oil installations and the Selaata are also still 

under consideration.  The FSRU is expected to be commissioned by 2015 for a period of 

12 years, according the Ministry of Energy and Water.  Putting the FSRU at Beddawi 

would require new pipelines built to the south to connect with existing power plants.  The 

ministry said it will also be responsible for a high pressure pipeline linking the FSRU to 

shore, and also the potential construction of an additional breakwater.  

The LNG procurement is the responsibility of the Ministry of Energy and Water.    

Interestingly it has started negotiations with several un-named companies rather than 

issue a tender.   We believe that it will approach Qatar to see if their shared cultural 

background will result in some supplies at a favourable price.  If purchases are made on 

the world market we believe the risks of selling to the Lebanon will result in that country 

paying a premium for its LNG.  It is not clear if World Bank will offer partial risk 

guarantees.  Demand is expected to start at 1.2 mmpta and rise to 3.5 mmtpa as 

pipelines to power plants are built out. 

Business model 

The terminal is proposed to operate under a tolling structure, in which the Ministry of 

Energy and Water would pay a monthly capacity fee to the FSRU owner regardless of 

usage, and then a monthly throughput fee for operating costs incurred for actual usage.  

Offshore acreage in both Israel and Cyprus have seen very large discoveries of gas.  In 

Israeli waters the Tamar field contains 10 Tcf, and Leviathan 19 Tcf.  But duplicating this 

in the Lebanon in the near term is unlikely.  The Lebanon would like to launch an offshore 

acreage bidding round
16

 but is hampered by the lack of a stable government and maritime 

boundary disputes with Israel.  In addition, from initial exploration to commercialisation for 

gas usually takes at least between six to eight years 

                                                 

16 It has received 46 expression of interest and shortlisted 34 companies as operators.  
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Lessons for the Philippines 

The terminal is proposed to operate under a tolling structure, in which the Ministry of 

Energy and Water would pay a monthly capacity fee to the FSRU owner regardless of 

usage, and then a monthly throughput fee for operating costs incurred for actual usage.  

Offshore acreage in both Israel and Cyprus have seen very large discoveries of gas.  In 

Israeli waters the Tamar field contains 10 Tcf, and Leviathan 19 Tcf.  But duplicating this 

in the Lebanon in the near term is unlikely.  The Lebanon would like to launch an offshore 

acreage bidding round
17

 but is hampered by the lack of a stable government and maritime 

boundary disputes with Israel.  In addition, from initial exploration to commercialisation for 

gas usually takes at least between six to eight years 

 

4.2.9. Europe 

Background and LNG procurement 

In general in Europe LNG terminals are regasifying LNG into a very large and liquid 

market place with many large financially robust users ranging from power companies to 

industry.   

Pricing of LNG to the UK has usually been a netback on the National Balance Point price. 

Legacy LNG contracts to continental Europe were often linked to the crude oil price, but 

are now more likely to be linked to hub prices as these have developed in sophistication 

and depth.  Indeed on imported piped gas the EU Commission has launched a probe into 

the gas pricing methods of Gazprom which were traditionally linked to oil.  Many 

traditional LNG contracts to continental Europe had destination clauses. 

Lessons for the Philippines 

There is value in the flexibility to change the destination clauses in LNG contracts.  There 

are quite a number of LNG reloadings in Europe as LNG demand has slumped partly due 

to the poor economy but also due to competition from piped gas.  Some of the contracts 

with destination clauses were worked through by mutual agreement but some 

nevertheless entered arbitration. The level of discomfort was less than might have been 

expected as there was a ready market in Japan post-Fukushima for LNG. But not all 

agreements were restructured. Luckily, the LNG is instead needed elsewhere, with most 

re-loadings going to Asia or otherwise to Latin America.   

We are suggesting a supply aggregator for the first stage of LNG procurement for the 

Philippines.  So evidently the LNG contract would specify the place of delivery.  But the 

buyer should have the option to nominate delivery elsewhere.  But this raises the 

question of who absorbs the risks or rewards of diverting a cargo? Whoever absorbs 

these risks and/or costs associated with diversion is then exposed to the spot market.  
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The last few years diverting a few cargoes to north Asia might have resulted in some 

profits. Prices for spot LNG in north Asia have been strong since Fukushima accident. But 

market conditions can change and the portfolio player or the buyer consortium could also 

be exposed to a loss on a spot market sale from a diversion.  

Avoid linkage to crude oil and strive for a mixture of crude oil linkage and reference to the 

UK National Balancing Point or also some component of Henry Hub.  Gazprom has been 

compelled to lower its prices to Europe by renegotiation with buyers and is also the target 

of anti-competitive action underway by the EU Commission for linking its gas price to 

crude oil. 

4.2.10. Netherlands – The Gate 

Background and LNG procurement 

Expressions of interest and then binding agreements resulted in a final investment 

decision being taken in December 2007.  This open access terminal is owned by Vopak 

and Gasunie and was operational in September 2011.  The capacity rights to through-put 

of 12 billion Nm
3
 of regasified LNG (9 mmtpa of LNG) per year were purchased by Dong 

Energy, EconGas, RWE Supply & Trading, E.ON Ruhrgas and Eneco.  There are the 

facilities to reload LNG onto smaller carriers for transportation up rivers and to smaller 

terminals in the Baltic and in Norway.  Also more recently truck loading facilities were 

added to the services at The Gate.  The utilisation rate has been very low as LNG 

demand in Europe has fallen, due to the slow economic conditions in Europe and due to 

competition from Gazprom lowering its piped gas prices.  Nevertheless, based on our 

research all companies that bought capacity rights have continued to make payments
18

.  

LNG is procured by multiple buyers with many different demand profiles and absorbed by 

the huge European gas market. 

Lessons for the Philippines 

Even if the terminal is not fully used by those that have contracted for capacity rights they 

will continue to pay for those rights. 

                                                 

18  For example, there is no provision for non-payment in Vopak’s financial statements.  
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Figure 9: The Gate utilisation rate (% of nameplate capacity) 

 
Source: Vopak 

4.2.11. Dominican Republic 

Background and LNG procurement 

The onshore Punta Caucedo LNG Terminal has been operating since 2003 and is owned 

by AES. There is no third party access.  It has an onshore tank of 160,000 m
3
 and a with 

one vaporizer enabling a maximum of close to 1.75 mmpta of LNG through-put.   

Volumes per year are not that large but have been rising: 2010, 0.5 mmtpa; 2011, 0.72 

mmtpa and 2012 0.96 mmtpa. This said AES has a 20 year contract for 0.7 mmtpa with 

BP supplied from Atlantic LNG in Trinidad & Tobago. Given the difference in volumes 

there must be some flexibility on deliveries or else changes to volumes were negotiated. 

The price of the LNG is believed to be linked to Henry Hub 

Business model 

The regasified LNG is fed mostly to AES’ 320 MW Andres combined cycle power plant 

and its 236 MW open cycle Los Mina power plant.  Of this capacity of 555 MW close to 80 

percent is contracted by PPAs to government-owned distribution and retail companies 

and non-regulated customers (with demand over 1.2 MW) until 2017.  AES also has an 

approximately 50 percent stake in the coal-fired 295ME Itabo plant of which 250MW is 

contracted by PPA. The balance of generation of about 20 percent is required to be sold 

through the wholesale market. AES has been using some incremental supplies of LNG to 

sell CNG by truck to industry since 2005 and by LNG truck since 2010. 

There is a General Electricity Law, a National Energy Commission which sets policy and 

legal framework and Superintendence of Electricity which regulates the power market.   

Overall installed capacity is 3,000 MW of which 85 percent is thermal and 15 percent is 

hydro. The power market is competitive with regulated rates for transmission and 

distribution.  The government-owned distribution and retail companies are not in a strong 
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financial position and sometimes AES has had to accept government bonds in lieu of 

cash. 

Lessons for the Philippines 

There are some surprising similarities between the Dominican Republic and the 

Philippines (WESM - Luzon/Visayas).  About a decade ago the Dominican Republic 

started to liberalise its power sector.  PPAs approved by the Superintendence of 

Electricity allow for the capacity costs and fuel costs to be passed through to the 

distribution and retail companies.  While evidently there are some problems with bill 

collection and indeed non-technical losses, this mechanism did help make possible the 

construction of the LNG terminal and the associated gas fired plants.  Also of interest for 

the Philippines is that after a few years demand for gas in other sectors such as industry 

and commerce has been developed.  

However, there are some key differences between the Philippines and the Dominican 

Republic. Firstly, is that the regasified LNG price is very likely to be higher in the 

Philippines than in the Dominican Republic.  Secondly on Luzon, the credit rating of the 

main retailers and the willingness of banks to lend to energy projects is strong. 

4.2.12. Puerto Rico 

Background and LNG procurement 

The Penuelas LNG terminal is owned by EcoElectra whose shareholders are Gas Natural 

Fenosa (47.5%), IP (25%) Mitsui (25%), GE (2.5%).  The LNG terminal has one onshore 

160,000 m3 tank and was commissioned in 2000. Gas Natural Fenosa buys LNG at 

prices linked to Henry Hub from Atlantic LNG on Trinidad & Tobago. 

LNG is supplied from Trinidad and Tobago under a 20 year contract with volumes at 0.6 

mmtpa. This volume of LNG would correspond to a capacity factor of close to 90 percent 

and so would require the power plant to be dispatched at close to based load.  

The pricing to the Puerto Rico Electric Power Authority has not been publicly disclosed 

but the LNG price is likely linked to crude oil with a slope of close to 11, plus shipping, 

and regasification. This gave a delivered regasified LNG price of in June 2012 of US$14.3 

mmbtu
19

. This is still competitive as 70 percent of the rest of the power used in Puerto 

Rico is oil based.   

Business model 

The key buyer of the LNG, Gas Natural Fenosa is also the main shareholder in the LNG 

terminal and the power plant. So bundling LNG procurement, LNG terminal access and 

power plant ownership together obviously enable co-ordinated decision making.   

                                                 

19 Report On The Necessary Measures To Comply With New Epa Regulations, And The Conversion To, And Use Of 

Natural Gas In, The Northern Power Plants, June 2012, Intersectoral Committee On Environmental Compliance 

And Energy Alternatives, Government of Puerto Rico 
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The regasified LNG is used in the adjacent 540 MW power plant of which 504 MW is 

contracted to the Puerto Rico Electric Power Authority under a power purchase 

agreement that is valid from the year 2000 through 2022. 

Lessons for the Philippines 

Medium sized power plant with volumes contracted to end users with fuel cost pass 

through enables signing a long term LNG supply contract.  That said the LNG market has 

developed in the last fifteen years and a LNG procurement strategy that locks in fixed 

supply at a certain price structure is closing the door on options that might be available 

from the greater flexibility in supply and in pricing that might emerge in the future.   

The main profits for Gas Natural Fenosa in this energy chain are the mark-up on the LNG 

price between what it pays for LNG in Trinidad & Tobago and the price at which it sells 

the regasified LNG to EcoElectrica in Puerto Rico.  So this is not an LNG procurement 

strategy that the Philippines should copy.  Any LNG supply should be tendered, and the 

best solution awarded the supply contract.  If the LNG supply comes from a company that 

is also involved in a power station development that is acceptable but the LNG supply 

would have to go out to tender. 

4.2.13. Jamaica 

Background and LNG procurement 

Jamaica has tried several times to get an LNG terminal developed in order to supply gas 

to its power system and lower reliance on costly liquid product.  In 2013 Office of Utilities 

Regulation launched a competitive tender for the supply of power to the Jamaica Public 

Service from a CCGT using regasified LNG from a new LNG terminal.   

The initial winner was disqualified due failure to place a bid bond.  This allowed the 

second-placed bidder Energy World Corporation (EWC) to be awarded the contract with a 

real levelised price for power of US$145.5/MWh.  Assuming a WACC of 14 percent and 

an overnight capex of US$950/kW this would imply a regasified LNG price of close to 

US$14/mmbtu.  EWC plans to bring in LNG from its Sengkang LNG plant in Sulawesi in 

Indonesia. 

Business model 

One company is developing the power plant, the LNG terminal and sourcing the LNG.  

Sales of power will be made with a Power Purchase Agreement with the Jamaica Public 

Service. 

Lessons for the Philippines 

Avoid having one party develop the anchor power plant, the LNG terminal and procure 

the LNG, unless there is a tender for each part of the process and especially on LNG 

procurement.  Jamaica is very close to the USA and a separate solicitation for the supply 

of LNG might have taken resulted in a company with capacity rights at an LNG plant in 

the USA offering to sell LNG instead of bringing it all the way from Indonesia. 
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The fact that Marubeni and Korea East West Power together own 80 percent of the 

Jamaica Public Service offers moral financial support to JPS.  On the other hand, the 

Jamaica Public Service, while in reasonable financial health, is still slightly in breach of its 

obligation to debt holders not to let its net debt to EBITDA exceed a ratio of 3.0 times. 

This could allow debt holders to call in their loans.  A recurring theme is have a 

creditworthy counter party will help with make available the widest choice of LNG 

suppliers. 

4.2.14. Brazil 

Background and LNG procurement 

Due to a drought and therefore a shortage of hydro power Brazil has moved rapidly to 

develop FSRUs to provide regasified LNG to the power sector.  Demand varies 

substantially by year depending on the level of water in the hydroschemes and also by 

season driven by the weather and hence the need for air conditioning.  In 2013 Brazil was 

expected to have imported 3 mmtpa, slightly higher than the volumes in 2012 of close to 

2.5 mmtpa; and much higher than in 2011 when only 0.6 mmtpa was imported; and in 

2010 imports were at 2.0 mmtpa.  LNG comes from mostly from Qatar and Trinidad & 

Tobago, but also from Norway and Nigeria.  Master Sales Agreements would have to be 

in place with companies in order to speedily access a spot cargo.  

Petrobas charters several FSRUs. At Pecem starting in 2009 with capacity of 2 mmtpa, 

Guanabara Bay from 2009 with capacity of 4 mmtpa (since lifted temporarily to 4.5 

mmtpa by swaping of Excelerate Exquisite with Golar Winter) and later to be raised to 5.5 

mmtpa with arrival of VT3 from Excelerate Energy, and Salvador Bahia from 2013 at 4 

mmtpa (due to relocation of Golar Winter).   

Petrobas is very active in the spot market for LNG cargoes. During its southern summer it 

is competing for spot cargoes with Korea, China and Japan that need the LNG for sales 

to city gas for heating during their northern winter.  To our knowledge Petrobas has not 

entered into any long term contracts. 

Business model 

Petrobas does not provide detailed numbers, but our analysis would suggest that it loses 

money on LNG sales to the power sector. This issue has been exacerbated by President 

Rousseff, who twice in the last few years pushed down retail power prices.  Petrobas may 

get some small relief on these losses via sales of non-contracted power from its power 

plants to the Brazilian power spot market, which has experienced some very high prices 

the last two years. 

Lessons for the Philippines 

What this does show is that spot cargoes are available in size in the current market place, 

but at a price. This supports our view that in the Philippines a baseload take or pay short-

term contract for Stage One through to 2024 can be kept at a reasonable level and 
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supplemented in the first stage with spot cargo supplies if required when the alternative 

would be even costlier diesel. 

4.2.15. Uruguay  

Background and LNG procurement 

GdFSuez and Marubeni have chartered the world’s largest FSRU with a storage capacity 

of 263,000m
3
 for 15 years starting in 2016 under a build own operate transfer agreement 

with Gas Sayago, a subsidiary of state owned companies UTE and ANCAP.  The facility 

to be known as GNL del Plata will be located 4km offshore Montevideo. (As a bridging 

solution the GdFSuez Neptune will be on station at the GNL del Plata Jetty for one year).  

The aim of the Uruguay government is to change the country’s energy mix which is highly 

dependent on hydro power.  It used to be able to import power from Brazil and Argentina 

at times of its own hydro shortage.  But over the last few years those countries have 

faced their own power sector shortfalls.  Uruguay has increasingly turned to a rather 

aging fleet of thermal plant using finished product to cope with seasonal peak demand.  

Some new gas fired plants are expected to be built by UTE to use some of the regasified 

LNG.  In addition a gas pipeline is planned to Argentina to enable gas exports. 

State-owned National Oil Company ANCAP and state owned power company UTE will 

conducting negotiations with potential suppliers of LNG.  It is not known if these will be 

one-on-one negotiations or else if an invitation to tender will be issued. 

Business model 

It is not clear yet how retail power prices will be adjusted to cope with a greater amount of 

power generated from power plants using regasified LNG. 

Lessons for the Philippines 

This is being financially supported by the balance sheets of the state oil and power 

companies which is not an option open to the Philippines.  But the Uruguay authorities 

have followed one of our key lessons from our survey of FSRU projects in this report 

which is to separate the ownership and operation of the FSRU, from the purchase of the 

LNG, which are two very different commercial transactions. The owner of the FSRU will 

want high through put and ideally sell its own LNG.  The users of the regasified LNG may 

want a completely different LNG solution. 

4.2.16. Argentina 

Background and LNG procurement 

The country has two FSRUs: Bahia Blanca Gas-Port with an Excelerate vessel leased to 

YPF Repsol which commenced in 2008 and the Escobar Gas-Port with another 

Excelerate vessel leased to Enarsa which started operations in 2011.  These are seen as 

a temporary solution pending domestic gas pricing reform in order to get new gas 

exploration under way and to then lift domestic production.  
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Most LNG has come from Trinidad & Tobago but the country is very active in the spot 

market and so Argentina is at times competing with neighbouring Brazil for LNG.   

Argentina is estimated by the US Energy Information Administration (EIA) to have the 

world's second-largest shale gas resources at 802 trillion cubic feet and fourth-largest 

shale oil resources at 27 billion barrels.  But it has been slow to exploit these resources 

due to historically low gas prices.  However approval to raise wellhead gas prices has 

been forthcoming, with the government in February 2013 saying they would pay US$7.5 

mmbtu at the wellhead for gas. 

Business model 

This country’s gas market is the one in Latin America that best displays the problems that 

come with kinky gas price curves
20

.  President Cristina Fernandez de Kirchner held prices 

low at US$2.5 mmbtu at the well head for domestic political reasons.  The response from 

the gas industry was declining gas production. Exports to Chile ended and imports from 

Bolivia could not make up the difference.   

In 2012 she also oversaw the nationalisation of Repsol’s YPF Argentine assets, which 

included a vast acreage in the Vaca Muerta shale prospect, complaining that Repsol had 

not been proceeding with exploration and production in a timely manner.  Repsol 

countered that domestic gas prices did not provide the correct incentive.  (Just recently 

the government of Argentina agreed to offer Repsol US$5bn in compensation, but which 

would still require a US$ 1.75bn impairment write-down by Repsol). 

Lessons for the Philippines 

If you want to buy expensive LNG then the lesson from Argentina would appear to be to 

buy all your gas in the spot market, one cargo at a time. So a balance is required for the 

Philippines.  A short term contract for the first five years for a base load of LNG, with the 

option to divert some cargoes.  The freedom to purchase from the spot market if some 

emergency supplies of LNG are needed in which case timeliness of delivery rather than 

price will be key. Even expensive LNG is likely to be less costly than using diesel in a 

CCGT.   

                                                 

20 See The Lantau Group February 2014 Pique on Asia’s Kinky Gas Price Curves  
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Figure 10: Kinky gas price curve 

 

4.2.17. Chile 

Background and LNG procurement 

There are two terminals at present in Chile with different structures and LNG procurement 

strategies.  

In the north the Mejillones FSU facility is on the cusp on being converted into a standard 

onshore terminal, once earthquake tests are complete on the onshore tank.  

Development of this terminal was fast tracked by GdFSuez in order to meet a shortage of 

gas following on from the decline in exports of gas from Argentina.  GdFSuez owns 70 

percent and Coldeco the remaining 30 percent.  GdFSuez also brought in all the LNG.  

Recently the owners have changed the terminal commercial operating system to allow 

third party access. 

There is another terminal further south at Quintero.  This offers an interesting commercial 

structure for a new LNG terminal. The ownership of the terminal, the capacity rights and 

the LNG buyer of record are all different.  Most interesting is that GNLChile buys LNG on 

behalf of its shareholders, and will sell to others as well. (But likely at a mark-up, hence 

the intention of power company Colbun to build an FSRU adjacent to Quintero). 

Business model 

At the moment all LNG is purchased from the BG Group, but disputes over pricing have 

led to some compromise being reached which includes an element of Henry Hub in the 

gas price formula. 
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Lessons for the Philippines 

An Aggregator on the buy side is a business structure that the Philippines might consider 

for the LNG to be delivered into the Batangas FSRU.  Getting all buyers aligned and then 

able to present a united front position should strengthen their negotiation position.  

Perhaps this need not go as far as setting up a special purpose vehicle as Aggregator, 

but at the very least an informal consortium.   

 

Figure 11: Quintero terminal, capacity rights and LNG procurement 

 

Source: The Lantau Group estimates 

 

4.2.18. Korea 

In late 2004 into early 2005 in Korea the then Ministry of Industry and Trade tried to test 

the market for supplying cheaper LNG than it thought KOGAS could purchase, by 

allowing the gencos to solicit for supplies of LNG directly.  But a combination of factors 

brought this initiative to a halt.  Firstly, the sellers of LNG withdrew from negotiations as 

they somewhat belatedly realised they were at risk of upsetting the single largest 

corporate buyer of LNG in the world.  Also, the Ministry of Industry and Trade backed 

down on its rather ill-thought out idea.  It realised there is power in being a single-buyer.  

In addition other regulatory matters were not in place such as third-party access to 

terminals, regasification and transmission pipelines.   

4.2.19. Informal LNG Buyers Club 

The Japanese and Indian gas buyers have recently decided to try to informally club 

together to try to present a united front to LNG sellers in order to get LNG prices pushed 

downwards.  However, it is doubtful that such a loose coalition would hold together and 

grouping together such a large number of buyers of a commodity might fall foul of World 

Trade Organisation (WTO) rules.  
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4.3. SIZE OF CONTACTS 

Size of LNG contracts is often cited as a reason for the lack of interest that sellers have 

shown to date to enquiries made by local proponents.  But official numbers21 indicate that 

in 2012 there was some 13 mmtpa of LNG that was contracted in volumes of less than 

0.5 mmtpa and close to 38 mmpta contracted in volume between 0.5 mmtpa to 1 mmtpa 

(see Figure 12).  Based on our market knowledge and talking to LNG suppliers, a 

problem to date with the testing of the market by that has been done by Philippine 

companies, is the lack of infrastructure and concerns over creditworthiness of some 

potential customers and not the potential size of LNG volumes.  

 

Figure 12: Size of individual contracts and total amount of LNG contracted 

 

Source: GIIGNL 

4.4. CREDITWORTHINESS OF BUYERS 

4.4.1. Power 

An approved Power Purchase Agreement would help convince LNG suppliers to sign a 

long term contract with the consortium running the power plant.  As is noted elsewhere in 

this report convincing the Energy Regulatory Commission that a CCGT using LNG is a 

least cost method to serve mid merit demand does face some challenges.  

On the other hand if some sales were also planned to be sold into the WESM on a spot 

basis then an analysis of the level of dispatch of the CCGT plant could be provided by 

simulation of the power market to justify a certain level of demand for LNG.  Many of the 

proponents of LNG-to-power projects have done just such a study.  In this case LNG 

could be bought on a short term basis under a master agreement as we discuss later.    

                                                 

21  Adapted from International Group of LNG Importers (GIIGNL) 
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4.4.2. Non-power 

We expect demand for trucked LNG to industry and via LCNG into transport to emerge in 

time.  A key player or players that will need to arise in order to get LNG to industry are 

gas aggregators.  We have seen such new gas players or mini-aggregators emerge to 

supply gas to industry in Indonesia following the liberalising Oil and Gas Law 22/2001.    

4.5. BUYING LNG DIRECTLY FROM ONE SOURCE/PLANT 

These types of contracts have been compared to a “virtual pipeline” linking a specified 

source of gas with a specified buyer at one receiving terminal.  These contracts are 

usually delivery ex-ship, or if free on board, then will have diversion exclusions written 

into the contract to prevent the buyer from reselling the LNG elsewhere.  Thus avoiding 

potential competition for new volumes of LNG that maybe marketed by the seller.  

We would recommend that for the Philippines where demand is uncertain and given the 

other favourable dynamics that are evolving in the global LNG market that traditional LNG 

long term contracts, with high levels of take or pay, and destination clauses are avoided.  

4.6. BUYING LNG FROM A PORTFOLIO PLAYER 

The aggregator can also be on the supplier side and take the risk of selling to various 

smaller users of LNG.  The main portfolio players such as BP, BG Group, Chevron, 

ConocoPhillips, ExxonMobil, GdFSuez, Qatar Gas can fulfil that role.  Demonstrating that 

the price offered is the lowest over the duration of the contract is relatively straight 

forward.  At its most basic, the solicitation could ask for a delivered price per mmbtu to 

Batangas FSRU given a Brent forward curve for a demand profile volume of LNG.  The 

problems with this method is that we are concerned with other factors than just price.  

Given the fluctuations in the possible demand for power from using regasified LNG 

flexibility is part of the requirement for LNG supply.  The matter of diversions of unwanted 

LNG would have to be addressed in the solicitation or for that matter the need for extra 

cargoes.  Extra supplies might be needed if hydro plants were low on water or during 

times of Malampaya planned (or even unplanned) outages. Given the relatively low initial 

volumes  

An increasing amount of LNG comes from portfolio players such as Total, Shell, 

GdFSuez, BP and the BG Group.  By this we mean that the source of the LNG is not 

identified in the LNG supply agreement nor is there a destination.  It is usually taken onto 

their books and they will sell it on short term basis or else lock in longer term contracts as 

market conditions dictate.  Delivery would usually be ex-ship so portfolio players are also 

attempting to optimize their LNG carrier fleet.   

4.7. KEY FACTORS IN LNG PROCUREMENT FOR THE PHILIPPINES 

From the arguments presented above we believe the following lessons can be applied to 

an LNG procurement strategy for users of the Batangas FSRU at Luzon.  Buyers acting in 

concert is one method of trying to improve negotiating position and present a united front 

to sellers.  In fact from the case studies above there are examples of where disparate 

approaches to sellers by potential buyers from an existing or newly importing country 
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have hampered LNG procurement.  There is nothing that we are aware of prevents 

buyers acting in concert under the laws of the Philippines.  The power station could be 

the focal point around which other buyers of LNG could gather.  An informal consortium 

could conduct a tender for LNG.  Then they would contract individually for the timing and 

the volumes.  This has similarities to what the Energy Markets Authority is proposing for 

the post-3mmtpa buying mechanism (see Section 4.2.1 covering Singapore).  

Alternatively a company could be set up, perhaps called the Philippines LNG Import 

Company (PLIC), that would formally group together buyers, as we understand is the 

case with GNLChile, but that is a second choice due to likely legal complexity. 

Table 1 describes some strategies to strength Philippine LNG procurement. 

Table 1: Strategies to strengthen Philippine LNG procurement 

Informal consortium Joint buying negotiations via an informal consortium. 

Creditworthiness of 

buyers 

Either based on individual capital, bank guarantees, or 

shareholder cross default guarantees. 

Terminal in place Successful tender for FSRU at Batangas supported by 

payment of avoided costs on Malampaya outages.  Third 

party access. Capacity rights transferable.  

Power station The LNG supplier can be part of the group owning the 

power station, but LNG procurement should be via a 

separate legal entity to ensure pricing transparency and 

to enable a separate solicitation for LNG supplies. The 

case for mid-merit plant of 800 MW comes out of our 

simulations for WESM.  

Pass through of LNG costs If a case can be made with the ERC that allows pass 

through of LNG costs in a PSA this would improve the 

robustness of the LNG demand to the seller.  

Size of contracts This is not an issue in our view as there is 14 mmtpa of 

LNG in contract sizes less than 0.5 mmtpa. Although this 

might require buyers combining their demand via a 

consortium.   

Tendering  We recommend that the Buyers in the Philippines form a 

voluntary consortium to purchase gas.  This will 

aggregate demand and improve pricing terms.  Tenders 

should be run regularly (annually or bi-annually) for 

purchases, as this will ensure gas is purchased on a 

flexible basis.  There would be no prohibition on buying 

separately – to allow potential sellers to access the 

Terminal and sell speculatively to any other Buyers.  
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4.8. KEY CONSIDERATIONS FOR LNG TENDER PROCESS FOR STAGE ONE 

Running a tender for supplies of LNG is a complex process and we will not attempt to 

address every aspect of an LNG Sales and Purchase Agreement.  But what we believe 

will be of use is to highlight a few key factors that are likely to be of particular importance 

to the buyers of LNG in the Philippines. 

Conditions Precedent 

Try and keep these to a minimum of the key essentials.  The greater the number of 

conditions precedent the greater the chances of failure to meet some condition that risks 

cancelling the entire contract.  

Seller 

We are suggesting that for Stage One that LNG purchases are made annually from 

whoever wins the tender, which could be a portfolio player or others.  Therefore the 

contract may not specify the source of the LNG.  The buyers should satisfy themselves as 

part of the tender that the Portfolio Player has supply capacity available to meet the 

buyers’ demand.  

Take or Pay 

Ideally, the level of take or pay should be kept to a minimum as the level of demand is 

subject to uncertainty.  But, we recognise that the level of take or pay involves a trade-off 

between the value of flexibility and the cost competitiveness of commercial terms that 

might be agreed with LNG sellers.  That level of uncertainty could be reduced if the 

regasified LNG gets ERC-approved fuel pass-through with a minimum annual quantity as 

part of an approved PSA with a retailer.  The demand for regasified LNG to supplement 

planned interruptions in supply of piped gas is also the subject of some uncertainty.  Even 

the timing of planned maintenance on gas fields might change due to unexpected 

conditions on the production platform, gathering lines or subsurface equipment. 

Delivery at Terminal and Diversions 

It is unlikely that the buyers will initially have the desire to get into the shipping business 

or for that matter have the demand to justify a chartering a dedicated large scale LNG 

carrier.  Therefore the LNG is likely to be supplied Delivery at Terminal by the portfolio 

player.  The right of the buyer to request delivery to elsewhere is one method to minimise 

the potential financial overhang or penalties of take or pay element of LNG supply. It is 

likely that a geographic limitation on diversion would need to be agreed.  LNG demand in 

Asia is very probably large enough to absorb a few cargoes diverted from the Philippines.  

A method of paying for any extra shipping costs would need to be agreed.  A decision 

would need to be made whether the LNG supplier or the buyer would absorb the 

difference between the Philippines contracted price and the price achieved in the spot 

market.   
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Buyers – Sharing cargoes or borrowing and lending 

It is likely that demand in Stage One would be made up of the LNG requirements of the 

new CCGT, LNG supplies to supplement any interruptions to piped gas supplies, and 

supply to industry and transport.  It is likely that several buyers will at times aggregate 

their demand for LNG into one cargo or else enter into borrowing and lending 

arrangements.  A similar situation will also exist in Singapore in the post 3-mmtpa 

competitive licencing framework in which multiple buyers will be negotiating with 

shortlisted LNG suppliers.   

For example in Figure 13 we have taken the generation from liquids replacement from the 

six scheduled Malampaya outages between 2006 and 2013 and sequenced these from 

2017 to 2023.  What this indicates is that there would have to be jointly purchased 

cargoes or else borrowing and lending of LNG at Batangas. From 2024 onwards the level 

of LNG demand would be likely to rise if Malampaya is depleted, but volumes required 

will be clearer as that date comes closer.   

The LNG requirement of the Saints and Ilijan would range from 25,000 tonnes or 

55,500m
3
 of LNG over four days or a third of a cargo on a 170,000m

3
 LNG carrier to 

150,000 tonnes or 334,000m
3
 over 30 days or two cargoes on a 170,000 m

3
 LNG carrier. 

We also factor in a gradual rise in non-power demand from 25,000 tonnes or 55,000m
3
 a 

year or a third of a cargo on a 170,000m
3
 LNG carrier to 125,000 tonnes a year or 

277,000m
3
 a year or one and a half cargoes on a 170,000m

3
 LNG carrier.  

Figure 13: Illustrative uncertainty over LNG demand 

  

Gas specification 

The specification of the delivered LNG would have to fall within set parameters.  Key 

elements are the calorific value, and/or Wobbe Index, the composition gas (methane, 

ethane), and the level of impurities.  Also there would have to be a mechanism for 

rejecting or else compensation for LNG that was out of specification.  We understand that 

the gas delivered to the existing gas fired power plants on Luzon is close to 1,084 btu per 
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standard cubic foot. The purchase of LNG compatible with this level of calorific value is 

not likely to exclude very many LNG plants as potential sources of supply.  If the calorific 

value needs adjusted then nitrogen can be added to lower it or LPG added to raise it, in 

which case the seller would have to pay associated costs.          

 

4.9. BUYING LNG FROM AN NEARBY LNG HUB AS ON OPTION FOR STAGE TWO 

We have made several research visits to Singapore to discuss with various participants in 

the LNG chain on the LNG Hub ambitions of the projects underway and planned 

Singapore Straits. Our conclusion from these meetings is that buying LNG from the 

“Singapore Straits” LNG Hub has too many uncertainties over the next few years to form 

a central plank in Stage One of the Philippines LNG procurement strategy.  

We believe the “Singapore Straits” LNG Hub could form a useful component in Stage 

Two of the Philippines LNG procurement strategy. It would provide LNG supplies that 

could be delivered at short notice. The LNG supplies could supplement an underlying 

main contract for base LNG demand.  It would be more of an option once LNG buyers in 

the Philippines have some experience with LNG markets and LNG shipping.  

Singapore has clearly marked out its ambitions to become a LNG trading hub.  Singapore 

LNG is near completion of tank 3 and has started construction on tank 4 with a separate 

jetty for these tanks to facilitate offloading and reloading of LNG. It is building more 

storage capacity than it needs for its own domestic use.  However very many questions 

on the commercial structure for the use of these facilities are not yet determined.  So 

factoring this infrastructure as part of the supply chain for LNG to the Philippines by the 

2017 to 2018 period would need some certainty right now on how the Singapore LNG 

facilities would operate, which unfortunately is not the case.    

Figure 14: Singapore LNG with extra tanks for trading 

  

Source: Singapore LNG 
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Singapore LNG will provide the infrastructure and Pavilion Energy together with some 

other yet to be selected LNG players will be granted access to loading and reloading 

facilities in Singapore. We note here that Pavilion Energy recently bought 20 percent of 

Blocks 1, 2 and 4 from Ophir Energy, although first LNG is at best only likely by late this 

decade.  

Gunvor, an Amsterdam based oil trading company, with a large presence in Asia, has 

signed up for 2 mmtpa of tolling LNG capacity at the Magnolia terminal in USA.  One 

option is to bring it to Asia and trade it into the short term market. It has plans to supply 

some gas to Panama and/or else build a storage facility in that country.  

In addition to Singapore LNG, there is the Vopak/Dialog LNG terminal planned for 

Pengerang on the southeast tip of Malaysia.  Phase one with a tank of 170,000m
3
 is due 

for commissioning in 2016 and phase two with another 170,000m
3
 in 2018.  Designs have 

passed front-end engineering and design (FEED) and requests for tenders have gone out 

to engineering companies for EPC.  

Figure 15: Location of Vopak LNG terminal at Pengerang 

  Source: Vopak 

The exact charging mechanism for the Vopak LNG for the use of their facilities for LNG 

offloading and reloading are not clear at the moment. But based on initial discussions with 

Vopak the terms could be quite flexible.  They will offer capacity rights for their two 

170,000m
3
 tanks.  The capacity rights could be structured in many ways.  But for example 

they might offer rights to one tank for three months of the year with a certain number of 

berthing slots spread over the entire year.   

The final buyer of LNG in the Philippines would negotiate with the holder of the terminal 

capacity rights at Singapore LNG or Vopak LNG, which would mostly likely an LNG 

portfolio player.  The LNG could then be shipped onwards to the Philippines on LNG 

carriers provided by the portfolio player or else on LNG carriers chartered by the buyer.  
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Figure 16: Buying from a Portfolio player and the option for buying from a LNG hub  

 

4.10. SHIPPING OPTIONS 

A key piece of the delivery mechanism to smaller loads is the shipping.  If buying from a 

portfolio players the shipping cost can be kept low as the portfolio player will be using the 

LNG carrier on other routes at other times.  

In the later years of the LNG procurement process we recommend an investigation of the 

possibility of purchasing LNG from the Singapore Straits Hubs. At that time we believe 

the companies that specialise in smaller scale LNG carriers will have a clear idea of the 

demand from the Philippines and Indonesia (and to a lesser extent Thailand and 

Malaysia) for their services.  

The “Singapore Straits” LNG Hubs will also need probably new smaller LNG carriers 

dedicated to the Southeast Asia region. We believe there are many uncertainties for the 

shipping companies to commit to new build small or medium scale LNG carriers 

dedicated to the Southeast Asia region until there much greater clarity on access to and 

completion of the two Singapore Straits LNG Hubs.  Therefore accessing LNG from the 

Singapore LNG terminal expansion or the Vopak/Dialog Pengerang LNG terminal will 

most likely have to wait until later in the decade.  
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Figure 17: Global LNG carrier fleet size 

 

There has been a growth in orders for traditional small size LNG carriers over the past 

few years.  In late 2012, for example, CNOOC ordered four carriers of 30,000m
3
 and ten 

carriers of 10,000m
3
 to serve small satellite LNG terminals situated up rivers.  IM 

Skaugen (Norgas Carriers) and Anthony Veder are also active in the smaller LNG 

carriers. Norgas Carriers has an office in Singapore and conducts operations in the 

region.  Anthony Veder has used some of its smaller vessels to transport LNG from Korea 

to Japan and between terminals in Japan.  Another player in this field is Argent Marine 

Management from the USA, and so far as we are aware is not active in Asia at present.  

While it is true that these smaller carriers are more expensive per m
3
 to build than larger 

vessels, they have the advantage of delivering a cargo of LNG more appropriate to what 

is needed to fuel a 800 MW CCGT at peaking to mid-merit capacity factors (from our 

power market simulations) of around 400 to 600 kilotonnes per year.  

Table 2: Indicative costing of large- versus small-scale delivery and storage solutions 

 Large Scale 

(2013 US$/mmbtu) 

Small scale via Hub 

(2013 US$/mmbtu) 

LNG 0.13*90 12.0 12.0 

Large scale shipping  2.0 1.5 

Portfolio player mark-up - 0.5 

Reloading in Singapore or Malaysia - 0.5 

Small carrier from Hub to Philippines - 1.5 

Terminal  3.0 2.0 

Others - - 

Total 17.0 18.0 
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In our forecasts at the moment Brent approximates to real US$90/bbl in 2020 and we 

estimate a slope for LNG of 13.  In Table 2, we assume that short term and long term 

LNG are priced the same.  But long term comes with take or pay obligations and short 

term is just buying when needed from the Singapore-Malaysia LNG Hub. (Maybe 

Thailand is also trying to get in on providing LNG Hub services as they are building a 

second tank for which they have no immediate domestic use so far as we can tell). 

Our large scale shipping cost is somewhat approximate and is a simple real average for 

deliveries from USA, Qatar, East Africa, and Australia to Manila on a large-scale carrier 

with some small savings for delivery to the nearer destination of Singapore. 

The cargo splitting cost is a guesstimate but based on holding inventory for about 10 days 

at a large scale LNG terminal.  This is triangulates with Thailand and Singapore LNG 

terminal charges, after stripping out regasification, of close to US$1mmbtu which we 

calculate are predicated on an average inventory holding period of 20 days.  

When shipping LNG on a small carrier (approximately 45,000m
3
) the buyer would only 

need to charter the carrier for just over half of the year (20 round trips of ten days to and 

from Singapore to Philippines each year) and the rest of the time it would be doing other 

deliveries for the owner.  The large carrier would be needed for deliveries to the 

Philippines for only 15 percent of the year, and so would be used on other tasks for a 

greater amount of time or 85 percent of the rest of the year.  With the large carrier we 

assume that the LNG comes delivery ex ship (DES or as it is now called DAT, delivery at 

terminal).  For the small carrier the buyer would probably buy the LNG free on board at 

the Hub and pay the charter separately for shipping.   

The terminal charge is a levelised flat real tariff based on 800 MW power plant at 40 

percent capacity factor needing 400,000 tonnes a year.  Using our estimates for an FSRU 

this works out at close to US$3.0/mmbtu for a large vessel with a 170,000 m3 tank and 

US$2/mmbtu for a smaller terminal with a 45,000m
3
 tank at the same level of throughput.  

What this attempts to do is present a rough base case that the small terminal and small 

carrier option using LNG from a nearby Hub is not necessarily that much more expensive 

than the traditional large scale option. But the key feature of the smaller scale option is 

that it comes with flexibility.  As an extreme position, no burdensome 20-year take or pay 

for LNG needs to be signed with purchases only on the short term market (less than four 

years). Or if a certain amount of power can be contracted to retailers then the 

corresponding amount of LNG could contracted for on a more long term basis, and with 

the option to buy short term if needed, say to supply industry or if there was a hydro 

power shortage.  

The working capital cost of running down LNG inventory in the large tank for 90 days is 

less than a cargo that lasts 45 days.  In round numbers we calculate this to be a saving of 

about US$0.5/mmbtu. 
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4.11. SUPPLY-DEMAND REVIEW 

4.11.1. Global picture  

We built up global demand for LNG by developing a global model for energy demand by 

country or regional block.  This demand was split into power and non-power, which was 

further itemised for the larger markets into transport, industry, residential and commercial.  

We then drilled down to further to itemise the different types of fuel used by those sectors 

and separated piped gas from LNG.   

We matched contracted supply to demand by country when there was specific contract.  

But a key feature of demand is the relatively large and growing amount that we expect to 

be met by portfolio players or from uncommitted supply.  This is the grey area at the top 

of the graphic.  

Figure 18: Global LNG demand supply 

 

Asia dominates demand outlook and within that area China, India, Japan and Korea are 

the main users.   
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Figure 19: Global LNG demand 

 

4.11.2. Asia outlook 

We drilled down deeper on the demand supply balance side for Asia.  Note again that 

portfolio supplies account for a large part of the market balance through to 2020.  Supply 

is based on projects that are existing, under construction, or have reached final 

investment decision and a handful of projects we believe are likely to get final investment 

decision soon.   

Figure 20: Asia LNG supply and demand 

 

Our Asia demand forecasts are show in Figure 21.  As we mention elsewhere in the 

report all forecasts especially for the larger markets of China, India, Japan and Korea are 

0

50

100

150

200

250

300

350

400

450

500

2010 2012 2014 2016 2018 2020 2022 2024 2026 2028 2030

m
m

tp
a

 

Asia Europe Latin America Middle East

0

50

100

150

200

250

300

350

2010 2012 2014 2016 2018 2020 2022 2024 2026 2028 2030

m
m

tp
a

 

Pacific, Operational Middle East, Operational

West Africa, Operational Other, Operational

Pacific, Under-construction North America, Under-construction

North America, Probable Asia Pacific, Probable

New Portfolio Asia Demand



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                    
 

 
 

Final Draft    Page 62 

 

subject to a large amount of uncertainty. What is also of interest is the emergence of the 

nations of South East Asia as LNG importers. Singapore, Malaysia and Thailand already 

have operating terminals and later on come the Philippines and Vietnam.   

Figure 21: Asia LNG Demand 

 

4.11.3. Growing presence of short term and portfolio in supplies 

We calculate that there is nearly 110 mmtpa of LNG plant under construction or at final 

investment decision.  A large amount of expensive plant in Australia is expected to be 

commissioned between now and 2017.  But also note the first US LNG plant is expected 

in 2016 (Cheniere at Sabine Pass).  In addition, there are some LNG plants located in 

South East Asia in Papua New Guinea, Indonesia and Malaysia that are expected to start 

between 2014 and 2016.  Within that South East Asia capacity is Sengkang LNG, led by 

Energy World Corporation.  

Figure 22: LNG plant capacity under construction or at final investment decision 
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(Source: The Lantau Group) 

 

 

A key feature of the 110 mmtpa of LNG plant capacity that is coming to market by 2017 is 

that 40 percent of that total either goes to portfolio players or else at the time of writing is 

uncommitted.  We believe this 39.1 mmpta of LNG will mostly be sold on a short term 

basis.  

Figure 23: LNG Plant volumes committed by destination, portfolio players, uncommitted 

 
(Source: The Lantau Group) 
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Figure 24: Mix of short-term and long-term LNG contracting (2009-12) 

 

Note: Short term means contracts of four years or less and spot. 
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Japan 

 Each 10 GW of nuclear plant that is restarted lowers the demand for LNG by 4 

mmtpa.  

 Another initiative by the government is to try to significantly lift the amount of 

renewables in the power mix.  If Japan really can lift renewables to 25 percent 

from 13 percent of generation then this could lower demand for LNG by close to 6 

mmtpa by 2030. (Assuming only 10.6GW of nuclear is restarted).  

 Just to further confused the outlook it was recently mooted by government that 

the de-facto ban on new coal-fired plant might be lifted.  

Korea 

 The last power plan contained a large push in favour of nuclear power plants. 

 But this all changed just recently in favour of gas and coal.  The existing nuclear 

power plants have been facing reliability problems and there are concerns about 

the lower quality of parts used for maintenance.  

 

4.14. US LNG 

4.14.1. Flexibility enabler 

The point that is worth driving home again is that US LNG is completely different in 

structure from any other source of LNG.  What the buyers are signing up for are capacity 

liquefaction rights at the different plants on a tolling basis.  They will typically sign up for 

20 years with a fixed annual payment – this is a ‘take it or lose it’ arrangement.  Then 

there will be a small add-on charge for operations and maintenance charge and berthing 

based on usage.  We expect that these liquefaction capacity rights will be transferable (as 

was the case with now largely worthless regasification terminal capacity rights).   
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Table 3: US LNG export plants 

 

4.14.2. Pricing structure 

The buyers will buy gas at Henry Hub (usually plus a small premium) as and when they 

want to, then liquefy the gas for export.  The levelised real liquefaction tariff comes close 

to US$3/mmbtu in most cases.  Then the final element is the shipping which to Asia is 

quite expensive and likely to come close to US$3/mmbtu depending on route and engine 

technology.   

4.14.3. Size of reserves 

The Energy Information Agency, drawing on research from various other bodies such as 

the US Geological Survey, puts the size of US technically recoverable reserves at close 

to 2,200 Tcf.  Demand in the US was 24 Tcf in 2012.  There is expected to be a rise in 

demand for gas from US transport and petrochemicals as these sectors take advantage 

of low prices. This could add some 6 Tcf to demand by the start of next decade.  If all 200 

mmtpa of LNG export plants go ahead (which is unlikely) then this would require close to 

10 Tcf of gas per year.  So even 40 Tcf per year of demand still gives the US some 55 

years of gas in the ground.  Moreover most analysis points to there being further 

technically recoverable resources to be discovered as and when the Henry Hub price 

recovers.  
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4.15. CANADIAN LNG 

4.15.1. Problems with experience and alignment of players 

There has been some rationalisation in the shareholding of some proposed west coast 

Canadian LNG projects.  Some more experienced heavy weight LNG players bought out 

the original shareholders.   

 Chevron now leads the Kitimat LNG project, with Apache as a minority partner 

and with EOG Resources now departed.  This project is located in Bish Cove.   

 The Pacific North West LNG project was given a boost when Petronas bought the 

owner Progress Energy in an agreed takeover.  Having JAPEX as a minority 

shareholder will assist with entry to the Japanese market. This is located in 

Prince Rupert Sound.    

 The BG Group has plans for a large terminal in Prince Rupert Sound.   

 LNG Canada led by Shell with Korea Gas Corporation (KOGAS), Mitsubishi 

Corporation and PetroChina Company Limited that is proposing to build and 

operate a liquefied natural gas (LNG) export terminal in Kitimat.  

 Aurora LNG led by CNOOC with INPEX Corporation and JGC Corporation have 

plans for a terminal at Grassy Point on Prince Rupert Sound.   

 Most recently ExxonMobil entered the list of those with grand ambitions for LNG 

exports from west coast of Canada either from Bish Cove near Kitimat or else 

Prince Rupert Sound.   

 Woodside has secured land at Grassy Point on Prince Rupert Sound. 

Each of these projects has separate plans for pipelines to access mainly shale gas 

resources located further in land.  With hindsight the three CBM LNG projects at Curtis 

Island in Australia realise they could have saved costs (and perhaps improved security of 

supply) by sharing infrastructure.  We wonder if this lesson will applied to those projects 

clustering around Prince Rupert Sound.  

4.15.2. Closeness to Asia markets 

All the west coast Canadian projects emphasise that they are only 9 to 10 days distant 

from Japan.  Whereas US Gulf Cost LNG plants either face a 20 day trip if using the 

Panama Canal or 32 days if heading east.  But we believe that the extra costs associated 

with green field new build LNG plants in Canada versus mostly brownfield in the USA, 

coupled with the need for new pipelines to access sometimes distant gas fields in Canada 

versus the shorter build out of pipelines needed to access the US pipeline network in the 

Gulf Coast, outweigh the extra shipping cost faced by US LNG to reach Asia. This is 

illustrated in Figure 25.  
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Figure 25: US versus Canada break-evens 

  

 

4.15.3. Pricing probably linked to crude 

Western Canadian LNG projects which are more typical in that they specify a source of 

gas, will build dedicated new, usually long, pipelines to get the gas to the coast, and 

develop liquefaction plants and then sell the LNG. Projects have some buyer participation 

but at the moment are led by traditional LNG majors and some aspirants. Pricing might be 

oil linked or linked to AECO (the Canadian version of Henry Hub that refers to gas traded 

anywhere in TransCanada’ Alberta System).  Less progress has been made marketing 

west coast Canadian LNG than is the case with US LNG.  

4.16. EAST AFRICA LNG 

There have been huge gas discoveries in reserves in Tanzania and Mozambique. These 

are very much a moving target but a summary is provided in Figure 26. 
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Figure 26: Mozambique and Tanzania gas resources  

 

There are many challenges before this gas gets to market as LNG. Firstly, there is 

regulatory uncertainty which is particularly true for Tanzania There confusion over the role 

of the mooted new National Oil Company (NOC) and existing de-facto upstream regulator 

Tanzania Petroleum Development Corp, and requirements for gas and infrastructure to 

support domestic industry.  This said, Tanzania has experienced LNG player leading 

developments in the shape of the BG Group. 

Mozambique has less experienced LNG players. Anadarko is relatively new to LNG. ENI 

has experience via VICO at Bontang in Indonesia and Statoil has cut its teeth in its 

Snohvit LNG plant.  Some customers have bought in such as ONGC, Bharat Oil, PTTEP 

and Mitsui.  On the plus side the country has a master plan sponsored by the World Bank 

and hopefully this will enable a balanced exploitation of resources.  One that supports the 

build out of domestic industry while at the same time realising that large amounts of the 

gas will need to be exported as reserves totally eclipse local demand. 

 

4.17. AUSTRALIA LNG 

The sharp rise in costs right across the LNG production chain has caused several 

upwards revisions to project costs as summarised in Figure 27.  (The cost of onshore 

development of liquefaction for Browse in fact resulted in Woodside calling a halt to that 

project and reworking the project economics for a floating LNG solution).  Negotiations by 
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among buyers has very much swung to getting US LNG.   
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Figure 27: Australian LNG plant all-in break-evens at 18% IRR 

  

 

4.18. RECOMMENDED STRATEGY 

The recommended strategy for gas purchasing has to meet a number of competing 

demands.  Ideally the gas purchased should be as cheap as possible.  However, the 

main value drivers of LNG to the Philippines arise from flexibility and optionality.  Lower 

priced gas supplies are often less flexible.  If the gas is used in a mid-merit role, then 

dispatch can be used to manage the risks of gas price:  That is, if the gas price rises, the 

plant can dispatch less, and vice versa.  This is not the case for baseload plant.  Thus, 

given the economic role of gas in the Philippines, the risk of slightly higher gas prices due 

to shorter contract terms is less problematic. 

The backup gas is displacing liquid products.  Given the linkages between LNG prices in 

Asia and oil prices, LNG prices would be related to the price of liquid fuels and would 

always be the cheaper option.  Again, the exact price of gas is not so important in this 

case, just that it is cheaper than oil. 

The initial demand for gas in the Philippines will be large enough to be relevant in the 

global LNG market, but not that large, meaning the Philippines will be competing with 

other potential purchasers for the focus of the key players. 

Also, credit risk is a key concern of Sellers (and terminal providers) and few parties in the 

Philippines are well known on a world scale, and there is no National Oil Company that 

can step in behind the buyers in the same way as other markets. 
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Given the above, our strategy focuses on: 

 Ensuring that the Philippine buyers test the market regularly to get the lowest cost 

short-term contract prices; 

 Encouraging demand aggregation to the extent it is reasonably possible, recognising 

that buyers in the Philippines are competing with each other in the market and may 

not wish to purchase together; and 

 Encouraging a healthy competitive dynamic as increasing flexiibilty and levels of 

competition increase in the developing Asian market, with its new hubs and multiple 

options for suppliers. 

We would recommend the following: 

 A voluntary aggregation of buyers (Buyers Club) to buy regularly from the market, 

using short-term contracts of one or two years duration. 

 That this Buyers Club does not have exclusive rights to purchase, but that anyone 

else can also buy, and sellers can sell, in the market. 

 That we explore how the private sector arm of the World Bank can enhance the credit 

standing of the less well-known Buyers in the Philippines. 

 That the tenders which are run by the Buyers Club include a cargo diversion clause, 

so that if demand is lower than expected this can be managed. 

 That the tenders include the ability to take additional cargoes, or that the Club tenders 

for additional cargoes on a spot basis, to manage increases in demand. 

As demand in the Philippines grows, and as Malampaya winds down, different structures 

may be appropriate and longer-term contracts may be more attractive.  This would need 

to be decided at that point in time.  This strategy enables such a future option to be 

maintained. 
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5. MONETIZATION STRATEGIES FOR LNG TERMINAL 
OWNERS TO INTERACT WITH OTHER REGIONAL 
TERMINALS AND HUBS OR OFFER HUB/TRANSHIPMENT 
SERVICES WITHIN THE PHILIPPINES  

The TOR describes Task 2.4 as: 

Task 2.4  Aim: Provide advice on the various monetization strategies 

available to LNG terminal owners, including using hub terminals 

to offer trans-shipment services to customers elsewhere in the 

Philippines and/or in other parts of the regional market. Assess 

whether there are any strategic options related to other hub 

terminals emerging in Asia (e.g., Singapore, Thailand). 

5.1. SINGAPORE STRAITS LNG HUBS 

As we have mentioned elsewhere we would recommend that in Stage Two of the LNG 

procurement strategy an investigation is made on the purchase of LNG from Singapore 

LNG (or its trading arm Pavilion Energy) or via the Vopak/Dialog LNG terminal planned 

for Pengerang in southern Peninsular Malaysia.  In either case the LNG could be 

contracted for at the terminal by the buyer in the Philippines or else could be bought from 

a portfolio player with capacity rights at these terminals.  This would enable the delivery of 

smaller amounts of LNG on a more regular basis, which would lower inventory costs.  

Alternatively a more standardised LNG carrier in the range of 150,000m
3
 could be half 

filled with LNG – this would be enough LNG for 35 days instead of for 70 days (assuming 

an 800 MW plant with a heat rate of 7 mmbtu per MWh running at a 40 percent capacity 

factor).  

5.2. GAS SHARING OR BANKING SCHEME IN LUZON 

We certainly think it would be advisable for users of LNG in Luzon to be able to share, 

trade and bank LNG.  For example, one power station may not need regasified LNG for a 

period of time due to maintenance, and the effect maybe that another power station may 

need some extra regasified LNG to make up for demand for electricity.  On the other 

hand an unexpected outage of piped gas supplies may result in a greater than expected 

call on LNG in storage, and so sharing of that inventory among the power stations makes 

sense.  

Demand for LNG by the industrial and LCNG transport sectors will probably may emerge 

in time, drawing on the effect of other LNG terminals have had on those sectors and 

given our own analysis that regasified LNG can undercut traditional finished product such 

as diesel, probably undercut fuel oil and LPG in the Philippines.  

5.3. FSRU JETTY TO SHORE 

To get LNG to shore from an FSRU would require in the first place that the pipe from the 

FSRU to shore was placed along a jetty, so that a cryogenic pipe could also be installed 



Philippine Natural Gas Master Plan - Phase Two Report 
 
 
3 March 2014                                                                    
 

 
 

Final Draft    Page 73 

 

in the basic design to allow LNG to be sent to ashore and not only regasified LNG. We 

understand that the FSRU would be between 250 to 500 metres from shore22 which is a 

length compatible with a cryogenic pipe. The longest cryogenic pipe on a jetty that we are 

aware of is at the Hazira LNG terminal which is 1.6km from ship mooring to onshore tank.  

5.4. COMMERCIAL OPTIONS BETWEEN LUZON TERMINALS WITH POTENTIAL MINDANAO 

LNG TERMINAL 

The results from our Supplementary Report: Mindanao Power Sector Modelling23 

revealed that the case for new CCGT capacity in Mindanao was less clear cut than in the 

Prefeasibility Study24. This was primarily due to a lower coal price despite a fairly stable 

crude oil and therefore LNG prices, and a likely higher rate of coal build power plants.  

Nevertheless we present the main case from our new modelling.  This indicates that there 

is a case for two 400 CCGTs to enter the Mindanao market in 2019 and 2021.   

Figure 28: Least-cost capacity expansion plan (left) and expected generation mix (right) 

 

It is expected that these two CCGTs would run a capacity factor between 20 to 35 

percent, with an average of close to 25 percent through to 2030. Based on this level of 

electricity generation the demand for LNG is 235,000 tonnes or 520,000 litres per year. 

This would require only three deliveries a year to a standard 170,000m
3
 FSRU.  In 

several years’ time industrial and transport demand25 may emerge of 110,000 tonnes or 

244,000m
3
.  This total demand 345,000 or 766,000m

3
 per annum would only need close 

                                                 

22 Phase One Philippines Gas Master Plan Report Appendix D  

23 Published by The Lantau Group, December 2013 

24 Mindanao Power System Modelling Potential Gas Generation and LNG Terminal, February 2013 

25 Mindanao Natural Gas Market Development Strategy Final Report The World Bank Canadian Gas Services 

International, January 2013 
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to five LNG carrier deliveries of 170,000m
3
 a year.  An open season could well result 

companies wishing to have capacity rights in excess of any immediate demand.  But if the 

FSRU was half the size at about 80,000m
3
, the life cycle cost (US$/mmbtu) for operating 

a smaller FSRU would fall by 40 percent. This said the appetite for ship yards to build 

small scale FSRUs might result in a lack of interest, as it is easier for them to use 

standard designs to build larger FSRUs of 170,000m
3
.  

Figure 29: Expected capacity factors of new economic CCGT and coal plants (2016-30) 

 

With regards to shipping there are definitely synergies as a result of co-ordinating with 

LNG deliveries to Batangas on Luzon.  Half a cargo could be offloaded at Batangas and 

the other half at Mindanao.  So long as the offloading at Luzon did not leave any 

individual tank on the LNG carrier less than 90 percent full, thus risking sloshing, there 

are no other major technical issues to the delivery of a partial load by an LNG carrier.   

Other demand on Mindanao from oil-fired plant 

Based on our modelling, the medium to long term opportunities to replace diesel are very 

low.  This outlook is contingent on: the Agus hydro-scheme is dispatched to meet peak 

load, the Agus channel upgrade being completed, and once the CCGT using regasified 

LNG serves mid-merit demand.  We assume a potential 50 percent uptake by remaining 

oil fired plants. The long term decline in potential demand is likely to result in very few oil 

fired plants changing to regasified LNG.    
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Table 4: Mindanao potential displacement of liquid product with small-scale LNG 

 
2012 2015 2020 2025 

Capacity (MW) 620 620 500 400 

Annual capacity factor (%) 32 34 23 14 

Generation (MWh) 1,719,521 1,872,558 1,000,000 500,000 

Heat Rate (HHV, mmbtu/MWh) 9.6 9.6 9.6 9.6 

LNG (tpa) 330,148 359,531 192,000 96,000 

% conversion 50 50 50 50 

LNG (tpa) 165,074 179,766 96,000 48,000 

Source: The Lantau Group 

We summarise our understanding of the main existing grid connected oil-fired plant on 

Mindanao in Figure 30.  

Figure 30: Existing oil fired plant on Mindanao 

 
Source: DOE and The Lantau Group 
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Table 5: Generation by liquid product in the Visayas and Mindanao (2012) 

 Visayas Mindanao Total 

Diesel (GWh) 514,274 1,718,684 2,232,958 

Fuel Oil (GWh) 219,899 837 220,736 

Total (GWh) 734,172 1,719,521 2,453,694 

Source: DOE Power Statistics 

Unlike in Mindanao there is no large hydro project awaiting proper dispatch to displace oil 

fired plants.  Moreover, previous modelling of the Visayas has indicated a role for generic 

new build using regasified LNG.  We think the best way to approach this issue is to start 

off with a demonstration project based on the islands that make up the Visayas part of the 

WESM.   

5.5.1. Economics  

The economic case to replace existing and often aging gensets with new build gas 

engines using regasified LNG is fairly clear.  The problem is getting all the different 

players in the energy chain aligned.  The different players are: shipping, storage and 

regasification, power generation, off-takers, and regulators.   

The cost stack of regasified LNG is given in Table 6. 

Table 6: Delivered cost for LNG to small power plants 

Brent 2013US$/barrel 90 

Slope % 13 

LNG 2013US$/mmbtu 11.7 

Delivery to Luzon 2013US$/mmbtu 2 

Offloading and reloading US$ mmbtu 1 

Shipping to Visayas US$ mmbtu 2 

Storage and regasification US$ mmbtu 3 

Total delivered cost US$ mmbtu 19.7 

Source: The Lantau Group 

The economic case for new build gas engine such as a Wärtsilä 50SG of 17.5 MW (which 

could be arranged in multiples of sets to increase capacity at any one site) using 

regasified LNG is clearly less expensive than continuing to use diesel in an existing 

genset. 
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Table 7: Existing plants compared to new build gas engine using regasified LNG 

 Existing Plant Gas Engine 

Plant Details and Capital Cost   

Capital cost inc. IDC (US$/kW) 0 560 

Economic Life (years) 25 25 

Capacity Factor (%) 25 25 

Annual capex (US$/MWh) 0 33 

Other Fixed Costs   

Fixed O&M cost (US$/MWh) 6 6 

Fuel Costs Fuel Oil Gas  

Gross Fuel Cost (HHV, US$/mmbtu) 23.0 19.70 

Heat Rate (HHV, mmbtu/MWh) 10.5 7.3 

Fuel cost (US$/MWh) 246 146 

Variable Costs   

Variable O&M cost (US$/MWh) 3 2 

Total short-run marginal cost (US$/MWh) 249 148 

Total long-run marginal cost (US$/MWh) 255 187 

 

5.5.2. Demand 

Our demand forecast for regasified LNG into the power sector in Visayas comes in two 

parts. Firstly displacing diesel and fuel oil in existing plants, of which we suggest that 50 

percent may convert and new build gas engines.  A list of existing plants in the Visayas is 

provided in Figure 31.  

Figure 31: Existing oil-fired plants in Visayas  
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Table 8: Existing oil fired plant on Visayas and conversion to regasified LNG 

 2012 2015 2020 2025 

Capacity (MW) 362 308 308 308 

Annual Capacity Factor (%) 23 25 25 25 

Generation (MWh) 734,172 674,520 674,520 674,520 

Heat rate (HHV, mmbtu/MWh) 11.5 11.5 11.5 11.5 

Economic market  
potential for LNG (tpa) 

168,860 138,000 155,140 155,140 

Conversion to LNG (%) 50 50 50 50 

Realisable market  
potential for LNG (tpa) 

84,430 69,000 77,570 77,570 

 

From previous modelling generic new build totalling close to 200 MW might be needed to 

be added to the system by 2025. 

Table 9: New build plant using regasified LNG in Visayas 

 2012 2015 2020 2025 

Capacity (MW) 0 0 100 200 

Annual Capacity Factor (%) 0 0 25 25 

Generation (MWh) 0 0 219,000 438,000 

Heat rate (HHV, mmbtu/MWh) 0 0 7 7 

Economic market  
potential for LNG (tpa) 

0 0 31,974 63,948 

Pulling the two forecasts for existing plant converting and new build gives us the following 

forecasts.  We believe that a growing market that might rise to 140,000 tonnes per year 

by 2025 is of sufficient size to attract the gas and shipping companies. 

Table 10: Existing and new build power plants on Visayas using regasified LNG 

 2012 2015 2020 2025 

Capacity (MW) 181 154 254 354 

Annual Capacity Factor (%) 23 25 25 25 

Generation (MWh) 367,086 337,260 556,260 775,260 

Heat rate (HHV, mmbtu/MWh) 11.5 11.5 9.82 9.1 

Economic market  
potential for LNG (tpa) 

84,430 69,000 109,544 141,518 
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5.5.3. Shipping 

A key piece of the delivery mechanism to smaller loads is the shipping.  In order to enable 

variable volumes to offloaded onto floating regasification barges at different small power 

plants the ships used for the small scale LNG supply will probably have to use ISO tanks.  

Otherwise partial offloading even from small LNG carriers with conventional Moss or 

Membrane tanks will risk sloshing and damaging the inside of the tanks26.  These ISO 

tanks can be pressurised and so can cope with partial loads.  Ships sizes range from 

5,000 to 30,000 m
3
 based on our research.    

Figure 32: LNG carriers can get very small and very expensive 

 

Above we show the 1,100m
3
 Pioneer Knutsen next to the 87,000m

3
 Hoegh Galleon. The 

Pioneer Knutsen is charted to GasNor by Anthony Veder.  The cost of this very compact 

LNG carrier has not been publicly disclosed but we estimate it was about US$5,000/m
3
. 

By contrast, a new build 170,000m
3
 LNG carrier would cost approximately US$1,200/m

3
.  

Recently there has been growth in gas carriers using pressurized ISO (International 

Shipping Organisation) tanks for delivery of small amounts of LNG.  Recently the US 

approved export permits for small volumes of LNG from some small terminals to Free 

Trade Agreement countries in the Caribbean and Latin America. These cost in the region 

of US$2,000 to US$3,000 per m
3
, depending on capacity.  

Another option is to get LNG delivered by a multigas carrier that can carry LNG, ethylene, 

LPG and vinyl chloride monomer.  Nevertheless, this latter option is on the expensive end 

of the range at above an estimated US$3,750m
3
, and would therefore reasonably only be 

an option of last resort.  

                                                 

26 Although that said GTT of France which holds the patent on membrane tanks has been working on a solution to 

sloshing in membrane tanks 
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Figure 33: 30,000 m
3
 ISO LNG carrier design 

(Source: TGE Gas Engineering) 

We would recommend to serve the demand profile we have laid out in the demand 

section on Visayas is that that two 20,000m
3
 LNG carriers with ISO tanks are used. Some 

key assumptions are cost per carrier of US$50m each (US$2,600/m
3
) and an utilisation 

rate of 50 percent.  This low utilisation pushes up the delivery costs but it does make sure 

that if one vessel is out of service the remaining vessel should be able to serve the 

demand load.  We calculate that the total real levelised cost for this shipping solution is 

close to US$2/mmbtu. This corresponds with figures shared with us by oil and gas 

companies that have assessed Visayas power as a market for conversion to regasified 

small-scale LNG.  

5.5.4. Regasification barges 

A key issue with the delivery of LNG to smaller remote loads is to avoid placing 

infrastructure on shore which is subject to much more permitting and can often be more 

expensive that offshore options. Designs for regasification barges have been approved by 

DNV but construction of the first regasification barges has only recently gathered 

momentum.  
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Figure 34: Regasification barge 

 

Source: TGE, Gasfin Technologies 

5.5.5. Regulations 

There is a question mark over what the incentive is for some of these existing power 

stations to convert to regasified LNG if their existing PPA allows for a pass through of 

their fuel costs. 

As discussed in earlier reports, DUs are obliged to supply electricity in a least cost 

manner to their captive customers, subject to approval by the ERC27.  To do so, they may 

enter into bilateral power supply agreements (PSAs) subject to review by the ERC28.  

Historically, the ERC’s review of PSAs has generally followed a ‘cost-plus’ approach that 

has focused on the present costs, the impact on consumers, and occasionally the 

comparability to some other options.  As reflected in the draft PSA rules29, “The ERC 

shall determine the reasonable generation cost under the said PSA taking into account 

the … Fuel Fee, [which is] a component to recover fuel costs” (underlining added).  

 

                                                 

27 EPRIA sec. 23. 

28 EPIRA sec. 45(b). 

29 Second draft for public consultation, dated 17 October 2013.  
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Whilst many PSA approvals include efficiency caps on the operation of the plant30, there 

has been a general acceptance that otherwise the actual incurred fuel costs should be 

passed-through31.  It is the presumption of the recovery of fuel costs that has provided 

very weak economic incentives for generating companies to procure fuel on a least-cost 

basis32. 

Furthermore, once Final Approval has been given by the ERC, there is a general 

assumption that PSAs can be operated for the rest of their term under the conditions 

prescribed by the ERC in their Decision.  This implies that, for the term of the effective 

PSAs, there are only very weak economic incentives for a generating company to 

consider re-powering their plants with lower cost fuel and re-negotiating its PSAs at lower 

overall rates.  Moreover, even if the revised PSAs recognize the capital investment for re-

powering, the generating companies face the risk that the capital recovery fees will 

incorporate a lower equity return because of the declining  trend for approved rates, for 

which there are already precedents below 15 percent33. 

5.6. THIRD PARTY ACCESS TO TERMINALS IN THE PHILIPPINES 

The Gas Ordinance34 from 2002 indicates that all gas transmission and distribution 

infrastructure in the Philippines should be with open access.  There is the possibility to 

ask for an exemption for five years.  There is no mention of LNG terminals, but we expect 

the same principals to be applied. Moreover, as the plan for the Batangas FSRU is to 

have an open season, third party access is part of the basic recommended commercial 

structure. 

5.7. OPTIONS TO CONNECT LUZON LNG TERMINALS TO BATANGAS POWER PLANTS  

From the Energy World Corporation’s (EWC) Pagbilao LNG terminal to the offshore 

Malampaya gas pipeline is a distance of approximately 30 km.  A tie-in to that pipeline 

from the Pagbilao LNG terminal would cost in the range US$60m to US$80m35.  

However, there would be gas quality issues to address at the gas from Malampaya in the 

                                                 

30  For example, 0.25 liter/kWh in case no. 2012-090RC. 

31   For example, “The Commission concurs that the actual fuel cost utilized in generating electricity should be 

passed on to the customers.  There should be no cap on the fuel cost to be passed on to the 

customers as long as within the efficiency set by the Commission.”  Decision dated 10 August 2009, KSPC & 

various DUs (case no. 2009-026RC).   

32  We do note, however, that the aforementioned draft PSA rules, in identifying a fuel indexation method in the 

tender documents and selecting the lowest calculated bid, may provide more incentives. 

33  ORMECO & Sta. Clara (case no. 2013-164RC, dated 7 October 2013), adopted a cost of equity of 14.95% 

“based upon an updated market data for CY2013”.  

34  CIRCULAR NO. 2002-08-005 Interim Rules and Regulations Governing the Transmission, Distribution and 

Supply of Natural Gas 

35  24 inch pipeline at US$ 100,000 per km inch with an average throughput of 250 mmcfd and max capacity of 500 

mmcfd over 25 years with an IRR of 12 percent would give a life cycle tariff of US$0.12/mmbtu 
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gas transmission line has a high level of hydrogen sulphide.  This is removed at an 

onshore facility.  

5.8. CASE STUDIES ON LNG HUBS FROM INDONESIA  

The government of Indonesia led by the via the Ministry of Energy and Mineral Resources 

is aware of the potential savings from switching the fuel at some of its power plants 

outside Java to use domestic regasified LNG.   

There are some key features of the initiative in Indonesia is that it is being led by two 

state-owned companies with government backing.  A new company called Perta Daya 

Gas has been created that is jointly owned by PLN, the National Power Company and 

single power buyer, and Pertamina, the National Oil Company.   

Figure 35:Power plants on Bali 

 

At Pesanggaran (PSGRN in the map) PLN has 100 MW of OCGT, 50 MW of gensets and 

plans to add a new 100MW CCGT.  Functioning at a 50 percent capacity factor, the 

facility would need close to 200,000 tonnes of LNG a year or 540 tonnes per day of LNG 

or 1,200 kilo litres per day. Perta Daya Gas has secured storage space at the nearby port 

and would dock the LNG carrier at the harbour berth and offload the LNG.  The storage 

could be in standardised pressurized ISO tanks or a purpose conventional LNG 

containment tank.  It is some 5 to 7 km from the port to the power plant so a small new 

pipeline would be needed that would be routed along the side of the highway to minimise 

rights of way problems.   

They are considering other demonstration sites at Karin Jawa Island, Bawean Island, 

Kupang in East Nusa Tenggara and Nunukan. A key optimisation problem they face is 

where to operate a hub and spoke delivery system or a milk round of LNG from Bontang, 

Tangguh and later Donggi-Senoro and Abadi floating LNG to the end user power plants.  
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Therefore any numbers we present here are inevitably approximations but they do 

demonstrate that domestic LNG to power is an attractive option for PLN compared to 

diesel (delivered US$30/mmbtu) or fuel oil (delivered US$23/mmbtu).  

In the cost stack below we assume that domestic LNG is sourced priced at an 11 percent 

slope to Indonesia Crude Oil price. This follows the trend exhibited on sales from Bontang 

LNG plant by TOTAL to the Nusantara Regas in Java Bay and planned deliveries from 

Tangguh LNG Plant by BP to the same facility.  

Figure 36: Approximate cost to serve Pesanggaran with domestic LNG 

 

(Source: The Lantau Group) 

 

5.9. CASE STUDY IN SERVING SMALLER LOADS IN THE CARIBBEAN 

As noted earlier in our discussion on Puerto Rico (Section 4.2.12), there are plans to 

develop a system of shuttle small scale LNG carriers and floating regas barges to get 

LNG to power plants along the northern coast of the island.  The engineering, 

environmental, and economics of this initiative have a very great many uncertainties.   

The Puerto Rico Electric Power Authority has chartered for 15 years an FSRU from 

Excelerate Energy located off shore near its Aguirre power plant.  Subject to FERC 

approval the FSRU should be in service by early 2015.  At a later stage might involve a 

shuttle tanker (SRV) to deliver LNG to other power plants around the island. The 
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receiving facilities at other power plants will most likely be barges with regasification.  But 

this is the subject of a yet to be launched private-public-partnership solicitation. 

Figure 37: Puerto Rico Aguirre FSRU and SRV plan 

 
Source: Inter-sectoral Committee On Environmental Compliance And Energy Alternatives, Government of 
Puerto Rico 

5.10. CASE STUDY OF SERVING SMALLER LOADS ON FIJI 

Otto Power based in Vancouver has plans to take LNG from the Australia Pacific LNG 

plant in Queensland Australia to Fiji. It is planning to purchase or charter two small 5,000 

m
3
 LNG carriers which would shuttle between Queensland and Fiji. The power plant in Fiji 

is currently 42MW but might be expanded to close to 80MW.  The power plant currently 

runs on fuel oil, which would be a back-up fuel in case one of the LNG carriers was out of 

commission and other LNG unavailable.  We understand that the economics of this 

project are challenging due to the very small size of the LNG carriers and the distances 

involved in transporting the LNG.   
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6. NEXT STEPS 

The recommended structures and strategies described in this Report will be discussed in 

a public consultation hosted by the DOE on Thursday, 20
th
 March 2014.  
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Appendix A: Comments received on the Phase One Report 

The DOE requested feedback on the options presented at the Consultation Meeting on 

December 13
th
, in particular: 

 Which of the Options presented do you feel is most suitable, and why? 

 Are there any Options you think are not suitable, and if so, why? 

 Do you see any obstacles to implementation of the suitable Options? 

 Do you have any further comments on the Options or the process generally? 

A version of the Phase One report was also posted on the DOE website (see Figure 27). 

Figure 38: Appearance of the Phase One report on the DOE website (as of 22
nd

 January) 

 

Table 11 lists the responses received.  In general, the responses to the consultation were 

not as considered as was hoped, particularly in comparison to those found, say, in 

Australia or Singapore.  Many proponents of LNG projects called upon weak arguments 

for Government support, although that is not to say that there isn’t a case for Government 

action.  Proponents usually rely upon ill-defined concepts / benefits: 

 CO2 impacts on health quality; 

 Fuel mix diversity; and/or 

 WESM dispatch disadvantaging economics of gas-fired generation. 

There is also some confusion about differences between ‘reserve market’ (i.e., the trading 

of ancillary services in a market structure such as the WESM) vs. ‘capacity market’ (i.e., 

additional payment to generating companies purely on the basis of available capacity or 

such like, rather than services performed).  Respondents also used the term ‘fuel mix 

policy’ to cover a variety of options not directly related to fuel mix. 
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Table 11: List of responses received 

Type Company Company Representative 

LNG 
project 
proponents 

AG&P  

Energy World Corporation  

First Gen  

Meralco Power Gen  

Mitsui  

Petroleum Brunei  

PNOC EC  

Shell  

Gas 
industry 

Shell Philippines  
Exploration B.V. 

 

Aid agency JICA  

Individuals n/a  

 

A summary of the responses to the options presented in the Phase One Report is given 

in Table 12. 
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Table 12: Summary of preferences for the main set of options 

Respondent 

Do Nothing 
Gas Purchase 

Obligation 

Tender a 
regulatory 
approval 

Tender a contract 
for terminal 

capacity 

Information  
and Education 

Clarify rules for 
access to terminal 

/ pipeline 

   
 

   

 

 
No comment on options 

  
(by implication)      

 

 
No comment on options 

  
(by implication)     

 

  
(for Mindanao)   

 
 

 
 

 
“Consider all options” 

  
(by implication)  

 
 

(Malampaya)  
 

  
(by implication)     

 

 

 
No comment on relative merits of options 

Individual 
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A.1 Comments on Gas Purchase Obligation option 

Project proponents that gave opinions on the options tended to be supportive of this 

option: 

“… Gas purchase obligation has been demonstrated to work well in Australia 

and can address needs of power plant developers.  We believe this will 

help jumpstart the industry and need not be perpetual …”   

“…  This option has been proven in countries such as [Queensland],Australia 

to dramatically increase the use of natural gas …”  

“… If the DOE in the Philippines are seriously looking at LNG as the way 

forward and there are concerns on carbon emissions, then something 

has to be done that will discriminate against coal and there is a good 

justification for that …”    

The difficulty of building consensus around an option mandates the purchase of a higher 

short-run marginal cost fuel is highlighted in some responses: 

“…  Continued use of expensive natural gas would keep power extremely 

expensive for the Philippines …”   

Other proponents advised that this option had the advantage of letting the private sector 

arrange the commercial transactions: 

“… Gas purchasing by governments rather than private entities has proven to be 

less effective in most countries … It is more desirable to leave these 

commercial transactions to the private sector …”   

A.2 Comments on Tender a regulatory approval option 

Some project proponents did not see the value of regulatory approval: 

“… This seems unnecessary work for the DOE just to tender a regulatory 

approval when they can just allow it for everyone.  If it is to tender 

something of value - then it should be something else  …”  

Lack of support might be indicative that: (1) The option as explained in the Report and 

Consultation was misunderstood; or (2) Proponents see no value in regulatory approval 

because they think it is ‘guaranteed’. 
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A.3 Comments on Facilitation strategy 

Many respondents called for clearer regulations: 

“… Among all options provided in the presentation, the most essential is to 

establish the clear regulations.  Otherwise, it is unlikely that private 

investor will make the investment in the LNG related assets including 

LNG receiving terminal …”  

 “…  Over the longer term, many regulatory changes will be required in both 

the electricity and gas industries to maintain a cost effective and efficient 

industry …”   

“… We propose that the Plan also address the development of a robust 

regulatory framework”   

Some thought that capacity building would support other options: 

“… Information and Education … only to complement the other options…”  

Although others thought it was more the responsibility of the private sector: 

“…  [An information & education strategy] is not required. It should be the 

responsibility of private investors to educate themselves …”  

Potentially also work for the DOE internally: 

“…  We propose that the Plan address capacity building and technical training 

for relevant staff in Government … a capable and independent regulator 

will help to ensure the success…”  

A.4 Tender for LNG terminal as a backup for Malampaya 

Some respondents were  supportive of the idea to tender for a backup LNG terminal 

“… Tender Option to Back up Malampaya is a good idea to supplement other 

options but this alternative alone is unlikely to incentivize the construction 

of an import terminal. This will enable the country to manage electricity 

costs better and reduce unpredictability of such costs. The study 

recognizes that implementation will not be easy as this requires 

involvement of many players (Malampaya JV, Malampaya CCGT 

customers, pipeline owner, back-up gas supplier, and regulator) and 

therefore Government could play an important role here by stepping in to 

act as the tender party and intermediating between all these parties. This 

could simplify the execution and help the country realize the benefits of 

this back-up gas more quickly  …”   
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Appendix B: Ilijan FSRU Technical Feasibility 

B.1 Summary 

As a supplement to the Phase One of the Philippines Natural Gas Master Plan study, an 

engineering review has been conducted for one additional site suggested for the 

development of an offshore LNG terminal adjacent to the KEPCO Ilijan site (see 

accompanying Appendix from Arup for details). 

The review considered the construction of a baseline offshore LNG terminal and baseline 

CCGT power plant at the Ilijan site in Batangas, with site specific parameters from the 

engineering review feeding into the capex analysis to determine relative cost differential 

relative to the six other sites.  Based on the engineering review and the CAPEX analysis, 

the conclusions for the KEPCO Ilijan site are summarised as follows: 

 Site – From an engineering perspective, the Ilijan site is considered possible for the 

development of an offshore LNG terminal, but the site’s exposure is the location’s 

greatest risk, in particular to wind and waves but also a high tsunami risk. However, 

the remoteness of the site and the lack of marine facilities in the vicinity reduce 

marine traffic risks. 

 Cost – The analysis undertaken adopting the assumptions described shows that the 

highest capex for the offshore LNG terminal alone is around 8 percent higher than the 

lowest offshore capex site, with results indicating that KEPCO Ilijan’s site having the 

highest capex for the FSRU LNG terminal. 

 FSRU – Offshore FSRU options are cheaper at all sites, but there are potentially high 

risks relating to met-ocean and weather conditions (i.e., typhoons) which may require 

the FSRU to shutdown and/or move away from the terminal leading to supply 

disruptions. This is a particular risk at the KEPCO Ilijan site, where marine risk 

mitigation requirements in the form of additional jetty abutment and shore protection 

are needed, contributing to the relatively higher capex. 

The review has investigated the suitability of the site from a high-level engineering 

perspective and provides factual information in an objective manner which can be used to 

inform the rest of the study. Commentary and assumptions have been made on the basis 

of the information provided and further study is required to verify the information. 

B.2 Further Analysis 

It has been suggested that the technical feasibility of connecting an FSRU to the 

Malampaya gas pipeline should be considered for strategic reasons. Ilijan, Santa Rita and 

San Lorenzo receive natural gas from the Malampaya pipeline. An FSRU moored along 

and connected to the pipeline may offer the possibility of providing back-up supplies 

during scheduled and unscheduled outages. 


